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N N N N N

To: Chief, Enforcement Bureau
Chief, Wireless Telecommunications Bureau

CINGULAR WIRELESSLLC FOURTH QUARTERLY
E911 IMPLEMENTATION REPORT FOR GSM NETWORKS

Cingular Wireless LLC (“Cingular”), by its attorneys and pursuant to the October 12,
2001 Order in this proceeding,® hereby submits its Fourth Quarterly E911 Implementation
Report concerning the status of its Phase | and Phase || E911 implementation effortsin its GSM
markets. Most of the information provided in Cingular’s “Third Quarterly E911 Implementation
Report for GSM Networks’ (“Third Report”), filed on August 1, 2002, and supplemented on
October 1, 2002 (“ Supplement”), remains unchanged. Those filings are hereby incorporated by
reference. The instant Report is limited to updating information that has changed since the filing
of the Third Report and Supplement.

l. PHASE | AND PHASE Il PSAP REQUESTS

Cingular continues to make significant progress in its efforts to deploy Phase | location
capability services. To date, Cingular has received 1,021 PSAP requests for Phase | service. Of

those requests, 973 (95.3%) are in service or in progress and 48 (4.7%) are on hold. Reasons for

! Revision of the Commission’s Rules to Ensure Compatibility with Enhanced 911
Emergency Calling Systems; Request for Waiver by Cingular Wireless LLC, CC Docket No. 94-
102, Order, 16 F.C.C.R. 18305 (2001), recon. pending (“Order”).



placing requests on hold include, inter alia, PSAP failure to respond to Cingular's PSAP Profile
form? and ongoing negotiation of service agreements. Cingular notes that the number of requests
on hold has remained essentially the same throughout the year. Most of these requests were
received over two years ago, and some were received as much as five years ago. Many of these
requests could be deemed invalid, but Cingular continues to work with the PSAPs associated
with the requests to resolve outstanding issues. Specific detail regarding Phase | requests for
Cingular’'s GSM and TDMA markets, including the specific reasons underlying each request
pending for more than six months, is included in Attachment B to this Report.

To date, Cingular has received atotal of 83 requests for Phase |1 service for GSM
networks in the following states: California, Connecticut, Georgia, Nevada, New Jersey, North
Carolina, South Carolina, Tennessee, and Washington. Asof September 30, 2002, 64 requests
for Phase Il service have been pending for morethan six months, and two requests have been
deemed invalid. Cingular has provided specific details regarding the validity of those requestsin
Attachment C to this Report. By carefully reviewing the information included in the responses
returned by some PSAPs, Cingular has classified each request for Phase |1 service as valid,
invalid, or pending. The pending category includes those requests which require follow-up
because the PSAP Profile form either has not been completed and returned or does not fully
demonstrate PSAP readiness. Several PSAPs have rescinded their requests.

In Cingular’s Third Quarterly E911 Implementation Report for GSM Networks, filed
August 1, 2002, Cingular reported that it was delivering Interim Phase |1 data (derived from its

Safety Net solution) from a limited number of cells to the San Francisco PSAP. In September

2 Cingular developed this form to assist in determining PSAP readiness and to facilitate
Phase Il planning. The form requests the information deemed relevant by the City of Richardson
Order for determining the validity of a request for Phase Il service. See Petition of City of
Richardson, Texas, CC Docket No. 94-102, Order, 16 F.C.C.R. 18982 (2001). See Attachment
A.



2002, Cingular’s system began sending this data from al cell sites serving the San Francisco
PSAP. The San Francisco PSAP did not want to receive data from al cell sites and requested
that Cingular cease sending this Phase |1 data. Cingular’s vendor recently corrected the problem
and Cingular is prepared to begin again the delivery of such Interim Phase |1 datafrom any or all
cell sites as directed by the PSAP.
. STATUSOF PHASE || DEPLOYMENT AND TESTNG
A. E-OTD-Capable Handset Deployment

Asdiscussed in the Supplement, Cingular has sold a number Motorola V60gi handsets,
which are E-OTD-capable. Because of the proprietary nature of E-OTD handset rate activation
data, Cingular is providing this data under separate cover with arequest for confidential
treatment. To date, less than 100 percent of the new digital GSM handsets being activated
nationwide are E-OTD-capable.

B. E-OTD Testing

Cingular continues to participate actively in the GSM Working Group (“Group”). The
Group has conducted two more meetings since the Third Report was filed, and continues to
pursue E-OTD testing on various network infrastructures. In addition and as discussed in the
Supplement, Cingular has completed a field trial of TruePosition’s network-based GSM solution
in Wilmington, Delaware. Thetrial took place on October 23-24, 2002 and included 17 sites that
covered an approximately 20 square mile suburban area. The trial consisted of more than 1,500
test calls made at 126 separate locations. These calls were distributed randomly among
stationary, in-motion, and in-building locations. The raw data, whichindicates that the system
exceeded the FCC's network-based solution accuracy standards is currently being post-
processed and the final results analyzed. These results should provide afirst step in the

evaluation of how well TruePosition's network-based solution interfaces with the GSM call



processing methodology. Cingular will provide an additional update containing the final results

of the field trial and the status of its E-OTD deployment as soon as the results are available.

November 1, 2002

Respectfully submitted,

CINGULAR WIRELESSLLC

By:

19
J. R. Carbonell
Carol L. Tacker
David G. Richards
5565 Glenridge Connector
Suite 1700
Atlanta, GA 30342
(404) 236-5543

Its Attorneys



Attachment A

E911 PHASE |1 PSAP PROFILE




% cingular

WIRELESS E911 PHASE Il PSAP PROFILE WIRELESS
Piease complete one profite for each PSAP included in the Phase i request under this 911 authority
1. Name of 811 Authority [¢x: Orfleans Parish Comen. Distict o Fulton County 9113 2. Number of PSAPs under this
Aulhority

3. Contact Information for 811 Authority

Name/Title: Phone:
Street: Fax:
City, State, Zip: E-mail:

4. Name of PSAP (ex: Fuuon_cnum;} 911 or Half County Sheriff's Office)

5. Contact Information for PSAP Director/tanager

Name(Title: Phone:
Sireet. Fax
City, State, Zip: E-mail:

| B, Is PSAP currently receiving Phase | service {call back number and address of cell wwory?

Yes Mo

If YES, then via NCAS?

7. Type of customer premise equipment or phone system (ex Pasitron 1 feline or Motorola Centrallink 20003

2. What equipment will PSAP use to translate [atflong coordinates into location / address?

9. Has the mapping equipment f software been installed and tested?

Yes No If no. order date: Due date:

Please provide copy of erdar or cofrespondence

10, Has PSAP requestad necessary facilities from the LEC to enable the PSAF to receive Phase Il data
including upgrade to ALl database and PAM inlerface with re-query capability?

Yes Mo

If yas, then provide copy of request

11. Is & funding mechanism in place for the PSAP to recover costs assotiated with Phase || implementation?
Yes No

If YE&, pleage attach description of funding mechanism.

12. Comments / Notes:

Signature: Date.




Attachment B

PHASE | PSAP REQUESTS




Cingular Wireless Phase | Implementation Status - Alabama

as of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phasel Turn| Request [Requeston| completed in 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Autuga Co 6 No request
Baldwin Co 1 05/01/99 01/01/00
Barbour Co 5 Licensed but no sites
Blount Co 5 Licensed but no sites
Bulloch Co 5 Licensed but no sites
Butler Co 6 No request
Calhoun Co 1 05/01/99 01/01/00
Cherokee Co 5 Licensed but no sites
Choctaw Co 5 Licensed but no sites
Clarke Co 6 No request
Clay Co 1 07/01/00 12/31/00 YES
Cleburne Co 1 02/01/00 12/31/00
Coffee Co 5 Licensed but no sites
Colbert Co 6 No request
Conecuh Co 6 No request
Coosa Co 5 Licensed but no sites
Covington Co 5 Licensed but no sites
Crenshaw Co 5 Licensed but no sites
Dale Co 5 Licensed but no sites
Dallas Co 1 05/15/01 12/01/01
Dekalb Co 5 Licensed but no sites
Elmore Co 1 04/01/99 01/01/01
Escambia Co 1 07/01/99 01/01/01
Escambia Co, FL 1 04/24/00 03/16/01
Etowah Co 1 03/01/99 01/01/01
Fayette Co 1 01/01/00 05/22/01
Franklin Co 1 01/01/01 05/31/01 YES
Geneva Co 5 Licensed but no sites
Greene Co 6 No request
Hale Co 1 05/01/99 01/01/00
Henry Co 5 Licensed but no sites
Waiting for TCS to resolve
Houston Co 3 05/10/01 YES ESRK issues TCS
Jackson Co 1 11/01/99 02/14/02
Jefferson Co 1 01/01/00 06/29/01
Jefferson Co - Birmingham 1 04/01/01 07/01/01 YES
Jefferson Co - Fairfield City 1 01/01/00 01/01/01
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Alabama

as of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phasel Turn| Request [Requeston| completed in 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Jefferson Co - Gardendale
City 1 10/01/00 12/31/00 YES
Jefferson Co - Homewood
City 1 06/01/97 01/01/00
Jefferson Co - Hoover City 1 01/31/02 02/01/02 YES
Jefferson Co - Hueytown 1 04/30/01 06/01/01 YES
Jefferson Co - Leeds City 1 12/01/99 12/31/00
Jefferson Co - Mountain
Brook City 1 04/24/01 07/01/01 YES
Jefferson Co - Pleasant
Grove 1 09/01/00 12/31/00 YES
Jefferson Co - Tarrant 1 11/01/99 12/31/00
Jefferson Co - Vestavia City 1 11/01/99 12/31/00
Lamar Co 1 11/01/97 01/11/01
Lauderdale Co 1 09/01/00 12/31/00 YES
Lawrence Co 6 No request
Lee Co 1 09/01/98 01/01/00
Limestone Co 1 03/01/97 01/01/00
Lowndes Co 1 05/14/01 12/02/01
Macon Co 6 No request
Madison Co 1 11/01/97 01/01/00
Marengo Co 5 Licensed but no sites
Marion Co 1 11/01/00 01/11/01 YES
Marshall Co 3 02/01/97 YES PSAP waiting for CPE upgrade [Jursidiction
Mobile Co 1 06/01/99 12/31/00
Monroe Co 6 No request
Montgomery Co 1 07/01/99 12/31/00
Montgomery Co - City of
Montgomery 1 07/01/99 12/31/00
Morgan Co 1 12/01/99 12/31/00
County needs CPE upgrade to
interface with NCAS solution,
Okaloosa Co, FL 3 06/22/01 YES Decided to put request on hold [Jursidiction
Perry Co 5 Licensed but no sites
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Alabama

as of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phasel Turn| Request [Requeston| completed in 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Pickens Co 1 09/01/00 02/15/02
Randolph Co 1 10/01/00 04/10/01 YES
Russell Co 6 No request
Santa Rosa Co, FL 1 10/08/97 03/16/01
Shelby Co 1 10/01/00 12/31/00 YES
St Clair Co 1 02/01/00 12/31/00
Sumpter Co 1 07/01/00 12/31/00
Talladega Co 1 03/01/00 12/31/00
Tallapoosa Co 5 Licensed but no sites
Tuscaloosa Co 1 11/01/97 12/31/00
Walker Co 1 06/01/99 12/31/00
Walton Co, FL 6 No request
Washington Co 6 No request
Wilcox Co 5 Licensed but no sites
Winston Co 1 04/01/00 01/11/01
[Totals 78 49 46 1 2 12
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Arizona

as of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completed in 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Mohave Co 6 No request
|Totals 1 0 0 0 0 0
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Arkansas

as of 9/30/02

Jurisdiction

Phase |
Code

Phase |
Service
Requested

Phase | Turn
up date

Phase |
Request
WIP

Phase |
Request on
hold

Phase | Request
completed in 6
mo window

Phase | Status

Phase |
Responsible
Party

Arkansas Co

6

No request

Ashley Co

6

No request

Baxter Co

04/23/01

YES

LEC issue resolved. TCAP
issue resolved. Trunks
ordered. LEC's facilities won't
be ready until 8/9/02

LEC

Benton Co

03/01/01

11/30/01

Boone Co

06/04/01

09/24/02

Bradley Co

No request

Calhoun Co

(o2] K] el el K¥0)

No request

Carroll Co

07/09/01

YES

LEC issue resolved. TCAP
issue resolved. Trunks are in.
Waiting on TCS for signaling
sequence

Cingular/Lucent/
TCS

Chicot Co

N

06/15/01

YES

LEC issue resolved. Working
with Lucent with technical
TCAP signaling problems with
switch. On-going resolution
efforts with Cingular and
Lucent. 6/25/02 Continued
TCAP issues.
Cingular/Lucent/TCS on going
resolution in progress

Cingular/Lucent/
TCS

Clark Co

03/22/01

YES

LEC issue resolved. Working
with Lucent with technical
TCAP signaling problems with
switch. On-going resolution
efforts with Cingular and
Lucent. 6/25/02 Continued
TCAP issues.
Cingular/Lucent/TCS on going
resolution in progress. 7/29-
TCAP issue resolved

Cingular/Lucent/
TCS

Clay Co

No request

Cleburne Co

No request

Cleveland Co

(2] Ke2] {221 1\S]

No request

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request

11/1/2002




Cingular Wireless Phase | Implementation Status - Arkansas

as of 9/30/02

Jurisdiction

Phase |
Code

Phase |
Service
Requested

Phase | Turn
up date

Phase |
Request
WIP

Phase |
Request on
hold

Phase | Request
completed in 6
mo window

Phase | Status

Phase |
Responsible
Party

Conway Co

N

06/13/01

YES

LEC issue resolved. Working
with Lucent with technical
TCAP signaling problems with
switch. On-going resolution
efforts with Cing & Lucent. 7/29
TCAP issue resolved. Trunks
ordered. 9/27-Drive testing sch
for 1st wk of October

Cingular/Lucent/
TCS

Craighead Co

=

06/15/01

09/17/02

Crawford Co

N

04/16/01

YES

LEC issue resolved. TCAP
issue resolved. Trunks are in.
Waiting on TCS for signaling
sequence. 9/27-Testing
scheduled for 10/7/02

TCS

Cross Co

06/15/01

YES

LEC issue resolved. Working
with Lucent with technical
TCAP signaling problems with
switch. 6/25 Continued TCAP
issues. Cingular/Lucent/TCS
on going resolution in progress.
9/27-Traffic plan not returned
from PSAP. TCS follow up

Cingular/Lucent/
TCS

Dallas Co

09/24/01

YES

LEC issue resolved. TCAP
issue resolved. Trunks are in.
Waiting on TCS for signaling
sequence

TCS

Desha Co

10/03/01

YES

LEC issue resolved. TCAP
issue resolved. Trunks are in.
9/27-Signaling sequence
received. Forwarded to DT

Cingular

Drew Co

No request

Faulkner Co

No request

Franklin Co

No request

Fulton Co

No request

Garland Co

04/19/01

09/26/02

Grant Co

E L=d Ko21 Ko2] (2] [e2] 1\S)

09/18/02

YES

Within 6 month window

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request

11/1/2002




Cingular Wireless Phase | Implementation Status - Arkansas as of 9/30/02
Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phasel Turn| Request [Requeston| completed in 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
LEC issue resolved. Working
with Lucent with technical
TCAP signaling problems with
switch. On-going resolution
efforts with Cingular and
Lucent. 6/25/02 Continued
TCAP issues.
Cingular/Lucent/TCS on going |Cingular/Lucent/
Greene Co 2 06/15/01 YES resolution in progress TCS
Hot Springs Co 1 02/14/01 07/29/02
Independence Co 1 03/10/01 05/15/01 YES
Izard Co 6 No request
Jackson Co 6 No request
Jefferson Co 1 04/20/01 08/23/02
Johnson Co 5 Licensed but no sites
Lawrence Co 6 No request
Request within 6 month
Lee Co 4 04/24/02 YES window
Lincoln Co 6 No request
Logan Co 6 No request
Lonoke Co 1 03/10/01 07/21/01 YES
Madison Co 6 No request
LEC issue resolved. Working
with Lucent with technical
TCAP signaling problems with
switch. On-going resolution
efforts with Cingular and
Lucent. 6/25/02 Continued
TCAP issues. 7/29-TCAP issue
resolved 9/27-Facilites
incorrect, reordered,escalated
Marion Co 3 10/04/01 YES w/SBC LEC
Mississippi Co 1 04/06/01 08/05/02
Monroe Co 1 07/20/01 09/06/02
Montgomery Co 4 09/24/02 YES Within 6 month window
Nevada Co 6 No request
Newton Co 6 No request
Ouachita Co 6 No request
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Arkansas

as of 9/30/02

Jurisdiction

Phase |
Code

Phase |
Service
Requested

Phase | Turn
up date

Phase |
Request
WIP

Phase |
Request on
hold

Phase | Request
completed in 6
mo window

Phase | Status

Phase |
Responsible
Party

Perry Co

6

No request

Phillips Co

N

03/29/01

YES

LEC issue resolved. 6/25/02
Continued TCAP issues. 7/29-
TCAP issue resolved. Trunks
ordered on 7/24/02 9/27 Drive
testing scheduled 1st week of
Oct

Cingular

Pike Co

N

03/13/01

YES

LEC issue resolved. Working
with Lucent with technical
TCAP signaling problems with
switch. On-going resolution
efforts with Cingular and
Lucent. 6/25/02 Continued
TCAP issues.
Cingular/Lucent/TCS on going
resolution in progress

Poinsett Co

No request

Polk Co

08/17/01

YES

LEC issue resolved. Working
with Lucent with technical
TCAP signaling problems with
switch. On-going resolution
efforts with Cingular and
Lucent. 6/25/02 Continued
TCAP issues. 7/29-TCAP
issues resolved. Trunks in.
TCS to provide signaling
sequence

TCS

Pope Co

03/10/01

07/21/01

YES

Praire Co

No request

Pulaski Co

03/10/01

07/21/01

YES

Randolph Co

No request

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request

11/1/2002




Cingular Wireless Phase | Implementation Status - Arkansas

as of 9/30/02

Jurisdiction

Phase |
Code

Phase |
Service
Requested

Phase | Turn
up date

Phase |
Request
WIP

Phase |
Request on
hold

Phase | Request
completed in 6
mo window

Phase | Status

Phase |
Responsible
Party

Saline Co

N

06/19/01

YES

LEC issue resolved. Working
with Lucent with technical
TCAP signaling problems with
switch. On-going resolution
efforts with Cingular and
Lucent. 6/25/02 Continued
TCAP issues. 7/29-TCAP issue
resolved, moving forward with
deployment

Cingular/TCS

Scott Co

(o))

No request

Searcy Co

No request

Sebastian Co

06/26/01

YES

LEC issue resolved. 6/25/02
Continued TCAP issues. 7/29-
TCAP issues resolved. Trunks
in. TCS to provide signaling
sequence 9/27 Drive testing
scheduled 10/7/02

Cingular/TCS

Sevier Co

08/14/01

YES

LEC issue resolved. 6/25/02
Continued TCAP issues. 7/29-
TCAP issues resolved. Trunks
in. TCS to provide signaling
sequence 9/27 Drive testing
scheduled 1st week of Oct

Cingular/TCS

Sharp Co

No request

St Francis Co

01/02/02

09/19/02

Stone Co

(2] Kl K221 \S)

No request

Union Co

01/28/02

YES

LEC issue resolved. 6/25/02
Continued TCAP issues. 7/29-
TCAP issues resolved. Trunks
in. TCS to provide signaling
sequence 9/27 Drive testing
scheduled 1st week of Oct

Cingular/TCS

Van Buren Co

[

08/07/01

09/05/02

Washington Co

03/10/00

12/31/00

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request

11/1/2002




Cingular Wireless Phase | Implementation Status - Arkansas

as of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |

Phase | Service [Phasel Turn| Request [Requeston| completed in 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
White Co 4 08/16/02 YES Within 6 month window
Woodruff Co 1 09/19/01 09/27/02
Yell Co 6 No request
[Totals 68 38 16 22 0 4

11/1/2002

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request




Cingular Wireless Phase | Implementation Status - California

as of 9/30/02

Jurisdiction

Phase |
Code

Phase |
Service
Requested

Phase | Turn
up date

Phase |
Request
WIP

Phase |
Request on
hold

Phase | Request
completed in 6
mo window

Phase | Status

Phase |
Responsible
Party

Alameda Co

No request, DGS target begin
date in 2002

DGS

Alpine Co

Licensed but no sites, No
request, DGS target begin date
in 2003/2004

DGS

Amador Co

Licensed but no sites, No
request, DGS target begin date
in 2002/2003

DGS

Butte Co

No request, DGS target begin
date in 2003/2004

DGS

Calaveras Co

Licensed but no sites, No
Request, DGS Target begin
date in 2002/2003

DGS

Colusa Co

No request, DGS target begin
date in 2003/2004

DGS

Contra Costa Co

No request, DGS target begin
date in 2002

DGS

Del Norte Co

Licensed but no sites, No
Request, DGS Target begin
date in 2004/2005

DGS

El Dorado Co

No request, DGS target begin
date in 2002/2003

DGS

Fresno Co

No request, DGS target begin
date in 2002/2003

DGS

Glenn Co

No request, DGS target begin
date in 2003/2004

DGS

Humboldt Co

Licensed but no sites, No
Request, DGS Target begin
date in 2004/2005

DGS

Imperial Co

No request, DGS target begin
date in 2004/2005

DGS

Inyo Co

No request, DGS target begin
date in 2004/2005

DGS

Kern Co

No request, DGS target begin
date in 2002

DGS

Kings Co

No request, DGS target begin
date in 2002/2003

DGS

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request

11/1/2002




Cingular Wireless Phase | Implementation Status - California

as of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phasel Turn| Request [Requeston| completed in 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Licensed but no sites, No
Request, DGS Target begin
Lake Co 5 date in 2003/2004 DGS
Licensed but no sites, No
Request, DGS Target begin
Lassen Co 5 date in 2004/2005 DGS
Phase I/ll testing successful;
waiting for DGS to give final list|Cingular, TCS,
Los Angeles Co 3 03/30/01 YES of PSAPs involved DGS
No request, DGS target begin
Madera Co 6 date in 2003/2004 DGS
No request, DGS target begin
Marin Co 6 date in 2002 DGS
Licensed but no sites, No
Request, DGS Target begin
Mariposa Co 5 date in 2003/2004 DGS
Licensed but no sites, No
Request, DGS Target begin
Mendocino Co 5 date in 2003/2004 DGS
No request, DGS target begin
Merced Co 6 date in 2003/2004 DGS
No request, DGS target begin
Mono Co 6 date in 2004/2005 DGS
No request, DGS target begin
Monterey Co 6 date in 2003/2004 DGS
No request, DGS target begin
Napa Co 6 date in 2002 DGS
No request, DGS target begin
Nevada Co 6 date in 2003/2004 DGS
No request, DGS target begin
Orange Co 6 date in 2002/2003 DGS
No request, DGS target begin
Placer Co 6 date in 2002/2003 DGS
Licensed but no sites, No
Request, DGS Target begin
Plumas Co 5 date in 2004/2005 DGS
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - California

as of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phasel Turn| Request [Requeston| completed in 6 Responsible

Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
No request, DGS target begin

Riverside Co 6 date in 2002/2003 DGS
No request, DGS target begin

Sacramento Co 6 date in 2002/2003 DGS
No request, DGS target begin

San Benito Co 6 date in 2003/2004 DGS
No request, DGS target begin

San Bernardino Co 6 date in 2002/2003 DGS
No request, DGS target begin

San Diego Co 6 date in 2002/2003 DGS
No request, DGS target begin

San Francisco Co - CHP 6 date in 2002 DGS

San Francisco Co - ECD 1 03/30/01 06/05/02
No request, DGS target begin

San Joaquin Co 6 date in 2002/2003 DGS
No request, DGS target begin

San Luis Obispo Co 6 date in 2004/2005 DGS
No request, DGS target begin

San Mateo Co 6 date in 2002 DGS
No request, DGS target begin

Santa Barbara Co 6 date in 2002/2003 DGS
No request, DGS target begin

Santa Clara Co 6 date in 2002 DGS
No request, DGS target begin

Santa Cruz Co 6 date in 2003/2004 DGS
No request, DGS target begin

Shasta Co 6 date in 2003/2004 DGS
Licensed but no sites, No
Request, DGS Target begin

Sierra Co 5 date in 2003/2004 DGS
Licensed but no sites, No
Request, DGS Target begin

Siskiyou Co 5 date in 2004/2005 DGS
No request, DGS target begin

Solano Co 6 date in 2002 DGS
No request, DGS target begin

Sonoma Co 6 date in 2002 DGS

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - California

as of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completed in 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
No request, DGS target begin
Stanislaus Co 6 date in 2002/2003 DGS
No request, DGS target begin
Sutter Co 6 date in 2003/2004 DGS
No request, DGS target begin
Tehama Co 6 date in 2003/2004 DGS
Licensed but no sites, No
Request, DGS Target begin
Trinity Co 5 date in 2003/2004 DGS
No request, DGS target begin
Tulare Co 6 date in 2002/2003 DGS
Licensed but no sites, No
Request, DGS Target begin
Tuolumne Co 5 date in 2003/2004 DGS
No request, DGS target begin
Ventura Co 6 date in 2002 DGS
No request, DGS target begin
Yolo Co 6 date in 2002/2003 DGS
No request, DGS target begin
Yuba Co 6 date in 2003/2004 DGS
[Totals 58 2 1 1 0 0 |
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Connecticut

as of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phasel Turn| Request [Requeston| completed in 6 Responsible

Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Fairfield Co (GSM) 1 01/01/01 12/20/01

Fairfield Co (TDMA) 1 12/01/98 03/14/02

Hartford Co 1 12/01/98 03/14/02

Litchfield Co 1 12/01/98 03/14/02

Middlesex Co 1 12/01/98 03/14/02

New Haven Co 1 12/01/98 03/14/02

New London Co 1 12/01/98 03/14/02

Tolland Co 1 12/01/98 03/14/02

Windham Co 1 12/01/98 03/14/02
|Totals 9 | 9 [ 9 | 0 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - DCS GA

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phasel Turn| Request [Requeston| completed in 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Appling Co 5 Licensed but no sites
Bryan Co 6 No request
Frontier LEC switch cannot
process 20 digits and does not
Bulloch Co 3 01/04/99 YES plan to upgrade LEC
Burke Co 6 No request
Candler Co 6 No request
Chatham Co 3 10/31/01 YES Jurisdiction reviewing costs Jurisdiction
Chatham Co - City of
Savannah 6 No request
Columbia Co 6 No request
Effingham Co 1 07/07/98 03/28/02
Emanuel Co 6 No request
Evans Co 6 No request
Franklin Co 6 No request
Glascock Co 5 Licensed but no sites
Glynn Co 6 No request
Jeff Davis Co 5 Licensed but no sites
Jefferson Co 5 Licensed but no sites
Jenkins Co 6 No request
Coastal LEC cannot process
20 digits and does not plan to
Liberty Co 3 06/21/99 YES upgrade LEC
Lincoln Co 5 Licensed but no sites
Long Co 6 No request
McDuffie Co 1 12/07/98 02/07/02
Montgomery Co 5 Licensed but no sites
Richmond Co 1 12/11/00 07/17/01
Screven Co 6 No request
Taliaferro Co 5 Licensed but no sites
No request-original request
Tattnall Co 6 rescinded 02/28/02
Toombs Co 6 No request
Warren Co 6 No request
Wayne Co 1 07/10/01 03/28/02
Wilkes Co 5 Licensed but no sites
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - DCS GA As of 9/30/02

[Totals 30 | 7 | 4 | I [ 2 ] 0 |

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002



Cingular Wireless Phase | Implementation Status - DCS NC

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Alamance Co 1 12/07/00 03/05/02
Alexander Co 1 08/31/99 03/01/00
Jurisdiction has no trunks from
Anson Co 3 12/13/00 YES LEC to PSAP Jurisdiction, LEC
Ashe Co 6 No request
Avery Co 1 05/03/02 05/03/02
Beaufort Co 1 06/03/99 07/11/00
Brunswick Co 1 07/07/00 03/14/00 YES
Brunswick Co - Oak Island
PD 1 08/14/99 03/14/00
Buncombe Co 1 04/15/00 04/24/00 YES
Burke Co 1 08/15/99 03/15/00
Cabarrus Co 1 06/24/99 12/17/99 YES
Caldwell Co 1 10/22/99 03/14/00 YES
Carteret Co 1 09/15/00 11/20/00 YES
Carteret Co - City of Atlantic
Beach 1 06/25/00 01/25/01
Carteret Co - City of
Emerald Isle 1 06/25/00 01/25/01
Carteret Co - City of
Morehead City 1 06/25/00 01/25/01
Catawba Co 1 06/12/97 12/17/99
Chatham Co 1 11/24/98 02/14/01
Cleveland Co 1 02/04/00 04/15/00 YES
Cleveland Co - City of
Shelby PD 1 02/04/00 04/15/00 YES
Columbus Co 1 12/10/99 09/25/00
Craven Co - City of New
Bern 1 02/21/01 08/14/01 YES
Cumberland Co 1 09/05/00 10/26/00 YES
Cumberland Co - City of
Fayettevile 1 06/01/00 06/02/00 YES
Davidson Co 1 04/23/97 12/06/99
Davie Co 1 08/04/00 04/10/01

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request

11/1/2002




Cingular Wireless Phase | Implementation Status - DCS NC

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Duplin Co 1 11/17/99 11/30/00
Cingular ready to cut. PSAP
thought they were ready but
recently discovered eqpt can
not rec 20 digits. VZ to Jursidiction and
Durham Co 3 10/17/00 YES determine solution LEC
Edgecombe Co 1 09/12/01 03/26/02
Edgecombe Co - Tarboro
Police Dept. 1 01/31/01 03/07/01 YES
Forsyth Co 1 07/23/99 12/06/99 YES
Franklin Co 1 07/21/00 10/04/00 YES
Gaston Co 1 08/09/99 03/09/00
Gaston Co - Mount Holly
Police Dept. 1 12/10/00 03/09/00 YES
Granville Co 6 No request
Granville Co - Butner Public
Safety 6 No request
Granville Co - Oxford 1 01/24/00 08/16/01
Greene Co 1 05/07/99 12/07/00
Guilford Co 1 12/10/98 10/15/99
Halifax Co 1 02/21/01 11/01/01
Harnett Co 1 12/03/99 01/10/01
Harnett Co - City of Dunn 1 12/03/99 03/08/01
Haywood Co 1 04/15/00 04/24/00 YES
Henderson Co 1 04/15/00 05/09/00 YES
Hoke Co 1 08/25/00 11/27/00 YES
Iredell Co 1 04/28/99 03/09/00
No longer contract delays. Now
PSAP needs connection to
LEC. Waiting on CPE
Jackson Co 3 11/04/97 YES upgrades. Jurisdiction
Johnston Co 1 11/01/99 02/10/00 YES
Jurisdiction has no E911
Jones Co 3 12/07/00 YES Addressing established Jurisdiction
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - DCS NC

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Lee Co 1 04/15/00 12/15/00
Lenior Co 1 07/19/00 02/15/01
Lincoln Co 1 11/28/00 03/09/00 YES
No longer contract delays. Now
PSAP needs connection to
Macon Co 3 11/17/00 YES LEC Jurisdiction
Madison Co 6 No request
McDowell Co 1 10/06/99 10/18/00
Mecklenburg Co - Pineville
Police Dept. 1 07/29/97 06/01/99
Mecklenburg Co - Charlotte
Mecklenburg PD 1 07/29/97 06/01/99
Mecklenburg Co - Town of
Cornelius PD 1 07/29/97 06/01/99
Montgomery Co 1 10/30/00 02/07/02
Moore Co 1 12/03/98 09/22/00
Nash Co 1 07/24/00 09/22/00 YES
New Hanover Co -
Wilmington Sherrif's Office 1 10/24/97 03/10/00
Northampton Co 6 No request
Onslow Co 1 01/06/99 11/28/00
Orange Co 1 07/21/99 08/09/00
Orange Co - UNC-Chapel
Hill 1 09/14/00 08/09/00 YES
Pender Co 1 09/25/00 03/09/00 YES
Person Co 1 08/14/00 02/07/02
Pitt Co 1 03/09/01 04/05/01 YES
Polk Co 6 No request
Randolph Co 1 11/23/99 06/19/00
Randolph Co - City of
Highpoint 6 No request
Richmond Co 1 11/23/99 03/09/00 YES
Robeson Co 1 04/09/01 01/18/00 YES
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - DCS NC

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Robeson Co - City of
Lumberton 1 02/28/01 01/18/00 YES
Rockingham Co - City of
Reidsville Police Dept. 1 03/23/99 01/18/00
Rowan Co 1 11/21/99 03/09/00 YES
Rutherford Co 1 11/14/00 04/15/00 YES
Sampson Co 1 08/25/00 06/20/01
Scotland Co 1 09/27/00 09/27/00 YES
Stanly Co 1 10/15/97 12/17/99
Stokes Co 1 08/25/00 02/07/02
Surry Co 1 02/08/02 02/12/02 YES
Cingular deployed 7/12/01, but
PSAP has equipment issues
and not receiving callback
Transylvania Co 3 10/12/00 YES number and address Jurisdiction
Trunks not ordered with
Verizon, and jursidiction has
not decided who will do the
selective routing of calls. Also
jurisdiction has not sent S/A
Union Co 3 08/29/00 YES letter back LEC, Jurisdiction
Vance Co 1 05/02/99 11/17/00
Wake Co 1 02/07/00 06/09/00 YES
Wake Co - Town of Cary 1 11/08/00 06/09/00
Warren Co 6 No request
Watauga Co 1 12/03/99 10/10/01
Wayne Co 1 12/07/99 03/10/00 YES
Wilkes Co 1 02/08/02 02/12/02 YES
Wilson Co 1 03/21/97 08/10/00
Yadkin Co 1 08/25/00 02/07/02
[Totals 94 86 79 1 6 33

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request

11/1/2002




Cingular Wireless Phase | Implementation Status - DCS SC As of 9/30/02
Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Abbeville Co 1 07/14/99 08/10/00
Aiken Co 1 07/26/99 05/30/00
Anderson Co 1 07/26/99 12/06/99 YES
Barnwell Co 1 07/13/99 05/30/00
Beaufort Co 3 07/13/99 YES Sprint / Hargray LEC not ready [LEC
Berkeley Co 1 05/27/99 05/11/00
Berkeley Co - City of Goose
Creek 1 07/13/99 05/11/00
Berkeley Co - City of
Hanahan 1 07/21/99 05/11/00
Calhoun Co 6 No request
Charleston Co 1 08/02/99 07/18/00
Cherokee Co 1 07/13/99 09/14/99 YES
Chester Co 1 07/19/99 09/20/99 YES
Chesterfield Co 6 No request
Clarendon Co 6 No request
Colleton Co 1 07/26/99 12/03/99 YES
Darlington Co 1 07/14/99 12/13/99 YES
Dillon Co 1 07/21/99 12/13/99 YES
Dorchester Co 1 07/23/99 05/11/00
Dorchester Co -City of
Summerville 1 07/23/99 05/11/00
Edgefield Co 1 02/15/99 07/18/00
CPE Upgrade necessary &
Tariff issues. PSAP not
connected to LEC. VZ trying to
get a flat rate on some eqpt to
eliminate counties need to
purchase 2 T1s for each Jurisdiction &
Fairfield Co 3 07/19/99 YES wireless carrier to the local CO |LEC
Florence Co 1 07/20/99 12/13/99 YES
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - DCS SC

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Connected to LEC but no
Georgetown Co 3 07/27/99 YES addressing established Jurisdiction
Greenville Co 1 07/14/99 12/06/99 YES
Greenwood Co 1 07/31/99 08/12/02
Hampton Co 6 No request
Connected to LEC but no
Horry Co 3 07/12/99 YES addressing established Jurisdiction
Jasper Co 6 No request
Kershaw Co 1 07/20/99 05/24/00
Lancaster Co 1 07/21/99 09/20/99 YES
PSAP will not connect to ALI
Laurens Co 3 07/23/99 YES database Jurisdiction
Tarriff issues. PSAP not
connected to LEC. VZ trying to
get a flat rate on some eqpt to
eliminate counties need to
purchase 2 T1s for each Jurisdiction &
Lee Co 3 06/06/01 YES wireless carrier to the local CO |LEC
Lexington Co 1 11/17/98 05/22/00
Marion Co 1 08/02/99 12/13/99 YES
Marlboro Co 1 07/19/99 10/18/00
Newberry Co 1 09/01/99 07/17/00
Oconee Co 1 07/23/99 10/15/99 YES
Orangeburg Co 1 12/09/98 07/17/00
Pickens Co 1 07/28/99 10/15/99 YES
Richland Co 1 07/21/99 08/09/00
Spartanburg Co 1 12/01/98 11/01/99

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request

11/1/2002




Cingular Wireless Phase | Implementation Status - DCS SC

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Tarriff issues. PSAP not
connected to LEC. VZ trying to
get a flat rate on some eqpt to
eliminate counties need to
purchase 2 T1s for each Jurisdiction &
Sumter Co 3 08/02/01 YES wireless carrier to the local CO |LEC
Union Co 1 07/16/99 02/26/01
Williamsburg Co 4 08/07/02 YES Within 6 Month Window
York Co 1 07/15/99 10/31/99 YES
[Totals 45 40 32 1 7 13
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - DCS TN

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Anderson Co 1 10/30/00 01/03/01 YES
Blount Co 1 10/30/00 01/03/01 YES
Campbell Co 1 10/30/00 01/03/01 YES
Carter Co 1 10/30/00 08/21/01
Cocke Co 1 10/30/00 01/12/01 YES
Cumberland Co 1 10/30/00 07/17/02
Dyer Co 1 02/13/02 08/07/02
Citizens Telco not capable of
Grainger Co 3 10/30/00 YES delivering E911 LEC
Greene Co 1 10/30/00 08/10/01
Hamblen Co 1 10/30/00 01/03/01 YES
Hawkins Co 1 10/30/00 01/03/01 YES
Jefferson Co 1 10/30/00 01/09/01 YES
Knox Co 1 10/30/00 01/03/01 YES
Lake Co 5 Licensed but no sites
Loudon Co 1 10/30/00 01/10/01 YES
McMinn Co 1 10/30/00 01/10/01 YES
Monroe Co 1 10/30/00 01/12/01 YES
Morgan Co 1 10/30/00 01/12/01 YES
Obion Co 1 02/13/02 08/07/02 YES
Roane Co 1 10/30/00 01/10/01 YES
Sevier Co 1 10/30/00 01/10/01 YES
Sullivan Co 1 10/30/00 08/15/01
Unicoi Co 1 10/30/00 08/21/01
Union Co 1 10/30/00 01/09/01 YES
Washington Co 1 10/30/00 08/13/01
Tried to turn up 8/7/02 but
discovered PSAP is upgrading
their equipment and are not
Weakley Co 3 02/13/02 YES ready Jurisdiction
[Totals 26 25 23 1 1 16
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - DCS VA

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible

Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Scott Co 6 No request
Smyth Co 4 04/18/02 YES Within 6 Month Window
Washington Co 1 05/28/97 04/10/02
Washington Co - Bristol City 1 02/26/01 08/27/01
[Totals 4 3 2 1 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Delaware

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible

Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Kent Co 3 05/08/01 YES LEC is processing trunk orders [LEC
New Castle Co 3 05/08/01 YES LEC is processing trunk orders [LEC
Sussex Co 3 05/08/01 YES LEC is processing trunk orders [LEC
|Totals 3 3 0 3 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Florida

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Alachua Co 1 05/31/00 11/28/01
Baker Co 6 No request
Trunks ready, waiting for
TCS/MSC integration to
Bay Co 2 03/31/01 YES schedule drive testing Cingular
Bradford Co 6 No request
Brevard Co 1 04/27/00 03/29/01
Broward Co 1 02/01/00 07/08/02
Calhoun Co 6 No request
Charlotte Co 1 10/30/00 09/06/01
Citrus Co 6 No request
Clay Co 1 01/14/02 02/05/02 YES
Collier Co 1 06/26/00 10/16/01
Dade Co 1 08/26/99 11/09/00
DeSoto Co 6 No request
Dixie Co 6 No request
Duval Co 1 04/17/00 07/10/01
Flagler Co 1 02/25/00 03/29/01
Franklin Co 6 No request
Gadsden Co 6 No request
Gilchrist Co 6 No request
Glades Co 6 No request
Gulf Co 6 No request
Hendry Co 1 07/13/00 01/15/02
Hernando Co 1 10/24/00 09/17/01
Highlands Co 6 No request
Trunks ready, waiting for
TCS/MSC integration to
Hillsborough Co 3 09/27/00 YES schedule drive testing Verizon LEC
Holmes Co 6 No request
Waiting for county to finish site
Indian River Co 3 10/10/00 YES validations Jursidiction
Jackson Co 6 No request
Jefferson Co 6 No request
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Florida

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Lake Co 1 08/23/00 08/03/01
Lee Co 6 No request
Leon Co 6 No request
Levy Co 6 No request
Liberty Co 6 No request
Madison Co 6 No request
Trunks ready, waiting for
TCS/MSC integration to
Manatee Co 3 11/29/00 YES schedule drive testing Verizon LEC
Marion Co 1 07/25/00 07/10/01
Martin Co 1 03/07/02 03/07/02 YES
Monroe Co 1 10/07/00 07/03/01
Nassau Co 1 04/19/00 12/14/00
No request. Translations
completed using same DS1 as
Hendry Jursidiction. DSOs not
tested as Jursidiction not ready
Okeechobee Co 6 yet.
Orange Co 1 09/27/99 06/13/00
Trunks ready, waiting for
TCS/MSC integration to
Osceola Co 3 11/01/00 YES schedule drive testing Sprint
Palm Beach Co 1 11/04/99 02/12/01
Trunks ready, waiting for
TCS/MSC integration to
Pasco Co 3 10/02/00 YES schedule drive testing Verizon LEC
Trunks ready, waiting for
TCS/MSC integration to
Pinellas Co 3 06/28/00 YES schedule drive testing Verizon LEC
Trunks ready, waiting for
TCS/MSC integration to
Polk Co 3 08/14/00 YES schedule drive testing Verizon LEC
Putnam Co 6 No request
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Florida

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible

Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Trunks ready, waiting for
TCS/MSC integration to

Sarasota Co 3 12/03/99 YES schedule drive testing Verizon LEC

Seminole Co 1 05/01/00 01/29/01

St Johns Co 1 05/07/01 02/18/02

St Lucie Co 1 05/06/02 07/01/02 YES

Sumpter Co 6 No request

Taylor Co 6 No request

Union Co 6 No request

Volusia Co 1 06/28/00 12/11/01

Wakulla Co 6 No request

Washington Co 6 No request

[Totals 58 | 31 22 8 1 3

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Georgia

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Atkinson Co 6 No request
Bacon Co 5 Licensed but no sites
Baker Co 5 Licensed but no sites
Original request 08/11/98,
rescinded request 9/29/99 due
Baldwin Co 6 to CPE limitations
Banks Co 1 09/01/99 03/23/00
Barrow Co 6 No request
Bartow Co 6 No request
Berrien Co 6 No request
Bibb Co 1 11/28/00 04/19/01 YES
Brantley Co 5 Licensed but no sites
Brooks Co 5 Licensed but no sites
Butts Co 6 No request
Calhoun Co 5 Licensed but no sites
Carroll Co 6 No request
Chattahoochee Co 6 No request
Chattooga Co 6 No request
Cherokee Co 1 03/08/99 04/09/00
Clarke Co 1 10/12/98 12/05/00
Clay Co 5 Licensed but no sites
Clayton - City of Forest Park 1 07/20/00 09/12/00 YES
Clayton Co 1 06/12/98 08/02/00
Clayton Co - Morrow 1 10/03/00 10/24/00 YES
City delayed decision to
Clayton Co - Riverdale 3 02/09/99 YES implement Jurisdiction
Clinch Co 6 No request
Cobb Co 1 11/30/98 08/21/00
Cobb Co - City of Austell 6 No request
Cobb Co - City of Kennesaw 6 No request
Cobb Co - City of Powder
Springs 6 No request
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Georgia

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Cobb Co - City of Smyrna 1 04/29/02 YES Within 6 month window
Coffee Co 5 Licensed but no sites
Colquitt Co 5 Licensed but no sites
Cook Co 6 No request
Coweta Co 1 07/08/98 05/16/00
Crawford Co 5 Licensed but no sites
Crisp Co 6 No request
Dawson Co 6 No request
Decatur Co 5 Licensed but no sites
Dekalb - City of Chamblee 1 05/04/00 08/17/00
Dekalb - City of Decatur 6 No request
Dekalb Co 1 06/18/99 08/24/00
Dougherty Co/Albany 1 08/17/00 06/19/01
Douglas Co 1 01/19/99 02/22/00
Early Co 5 Licensed but no sites
Echols Co 5 Licensed but no sites
Elbert Co 1 06/12/00 08/15/00 YES
Fannin Co 1 04/12/00 08/15/00 YES
Fayette Co 6 No request
Floyd Co 1 02/12/01 08/27/01
Forsyth Co 1 04/10/00 09/12/00 YES
Fulton Co 1 01/15/99 08/30/00
Fulton Co - City of Alpharetta 1 05/09/00 12/06/00
Fulton Co - City of Atlanta 1 10/25/99 12/05/00
Fulton Co - City of College
Park 1 10/23/00 11/03/00 YES
Fulton Co - City of East Point 6 No request
Fulton Co - City of Hapeville 6 No request
Fulton Co - City of Roswell 1 10/03/00 10/26/00 YES
Fulton Co - Fairburn 6 No request
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Georgia

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible

Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Requested termination of
Phase | service by 9/1/2002.
HQ discussing with PSAP to

Fulton Co - Union City 1 08/21/00 09/14/00 YES rescind request.

Gilmer Co 6 No request

Gordon Co 6 No request

Grady Co 5 Licensed but no sites

Greene Co 1 02/11/99 08/09/00

Gwinnett Co 1 09/20/99 08/14/00

Habersham Co 6 No request

Hall Co 1 06/15/98 05/23/00

Hancock Co 6 No request

Haralson Co 6 No request

Harris Co 6 No request

Hart Co 1 05/15/00 08/17/00 YES

Heard Co 5 Licensed but no sites

Henry Co 1 01/05/01 08/02/01

Houston Co 1 11/01/99 04/20/00

Irwin Co 5 Licensed but no sites

Jackson Co 1 08/19/98 06/09/00

Jasper Co 1 08/10/98 04/21/00

Johnson Co 5 Licensed but no sites

Jones Co 6 No request

Lamar Co 1 02/09/00 05/05/00 YES

Lanier Co 6 No request

Laurens Co 5 Licensed but no sites

Lee Co 6 No request

Lowndes Co 1 09/19/00 08/06/01

Lumpkin Co 6 No request

Madison Co 6 No request

Mclintosh Co 6 No request

Meriwether Co 6 No request

Miller Co 5 Licensed but no sites

Mitchell Co 5 Licensed but no sites

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Georgia

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Monroe Co 6 No request
Morgan Co 1 05/09/00 08/02/00 YES
Murray Co 1 06/09/99 09/14/00
County has not returned signed
Muscogee Co 1 08/25/00 06/13/01 agreement Jurisdiction
Newton Co 1 01/22/99 09/22/00
Oconee Co 1 02/22/00 12/05/00
Oglethorpe Co 6 No request
Paulding Co 1 10/13/97 02/07/00
Peach Co 1 08/24/98 04/20/00
Pickens Co 6 No request
Pierce Co 5 Licensed but no sites
Pike Co 6 No request
Polk Co 1 04/03/01 10/09/01
Putnam Co 1 05/18/01 10/24/01 YES
Quitman Co 5 Licensed but no sites
Rabun Co 6 No request
Randolph Co 6 No request
Rockdale Co 1 07/30/98 05/05/00
Rockdale Co - Conyers 1 10/29/99 03/23/00
Schley Co 5 Licensed but no sites
Seminole Co 5 Licensed but no sites
Spalding Co 1 04/05/00 06/26/00 YES
Stephens Co 6 No request
Stewart Co 6 No request
Sumter Co 5 Licensed but no sites
Talbot Co 5 Licensed but no sites
Taylor Co 6 No request
Terrell Co 6 No request
Thomas Co 5 Licensed but no sites
Tift Co 6 No request
Towns Co 6 No request
Troup Co 6 No request
Turner Co 6 No request
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Georgia

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible

Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Twiggs Co 6 No request
Union Co 5 Licensed but no sites
Upson Co 5 Licensed but no sites
Walton Co 1 07/01/98 04/17/00
Ware Co 6 No request
Washington Co 5 Licensed but no sites
Webster Co 6 No request
White Co 1 08/24/98 01/10/01
Wilkinson Co 5 Licensed but no sites
Worth Co 6 No request
[Totals 131 49 47 1 1 14

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Hawaii

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
PSAP not planning to request
Kauai Co 6 service
|Totals 1 0 0 0 0 0
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Idaho

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible

Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Ada Co 5 Licensed but no sites

Adams Co 5 Licensed but no sites

Benewah Co 5 Licensed but no sites

Boise Co 5 Licensed but no sites

Bonner Co 6 No request

Boundary Co 5 Licensed but no sites

Canyon Co 5 Licensed but no sites

Clearwater Co 5 Licensed but no sites

Elmore Co 5 Licensed but no sites

Gem Co 5 Licensed but no sites

Idaho Co 5 Licensed but no sites

Kootenai Co 6 No request

Latah Co 5 Licensed but no sites

Lewis Co 5 Licensed but no sites

Nez Perce Co 5 Licensed but no sites

Owyhee Co 5 Licensed but no sites

Payette Co 5 Licensed but no sites

Shoshone Co 5 Licensed but no sites

Valley Co 5 Licensed but no sites

Washington Co 5 Licensed but no sites
[Totals 20 | 0 0 0 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - lllinois

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Adams Co 6 No Request. Basic 911 System
Bond Co 1 03/14/01 11/28/01
No request, No 911 within
Brown Co 6 Jursidiction
Bureau Co 1 05/30/00 08/27/02
No request, No 911 within
Calhoun Co 6 Jursidiction
Cass Co 1 08/07/01 01/21/02 YES
Champaign Co 6 No request - notice to ICC
Waiting to upgrade their CPE
Christian Co 3 07/02/01 YES software Jurisdiction
Cook Co - City of Chicago 1 01/27/00 07/11/00 YES
Cook Co - City of Evanston 1 11/28/00 09/20/01
Cook Co - ETSB 1 07/19/00 09/07/01
Cook Co - NW Central
Dptch. 1 07/11/00 08/16/01
Cook Co - SouthCom 1 09/14/01 03/14/02 YES
Cook Co - SW Central
Dptch. 1 09/06/00 10/09/01
Cook Co -V. Alsip 1 11/15/00 11/29/01
Cook Co -V. Barrington Hills 1 02/02/00 09/14/00
Cook Co -V. Bedford Park 1 06/15/00 09/12/01
Cook Co -V. Bellwood 1 03/29/01 02/28/02
Cook Co -V. Berkeley 1 07/18/01 11/29/01 YES
Cook Co -V. Berwyn 1 01/05/01 01/22/02
Cook Co -V. Blue Island 1 08/16/01 02/21/02
Cook Co -V. Broadview 1 11/10/00 09/10/01
Cook Co -V. Chicago
Hts.&S. 1 01/31/01 10/15/01
Cook Co -V. Cicero 1 02/01/01 11/08/01
Cook Co -V. City of Elgin 1 05/26/00 09/10/01
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - lllinois

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Cook Co -V. Country Club H. 1 11/27/00 09/21/01
Cook Co -V. Countryside 1 03/22/01 12/13/01
Cook Co -V. DesPIns./Prk R. 1 10/28/00 08/30/01
Cook Co -V. Elmwood Park 1 08/09/01 10/25/01 YES
Cook Co -V. Forest Park 1 11/01/01 02/08/02 YES
Cook Co -V. Franklin Park 1 10/23/01 02/08/02 YES
Cook Co -V. Glencoe 1 04/06/01 11/15/01
Cook Co -V. Glenview &
Wheeling 1 09/26/00 08/27/01
Cook Co -V. Harwood Hts. 1 10/18/00 10/04/01
Cook Co -V. Hazel Crest 1 11/28/00 09/12/01
Cook Co -V. Hickory Hills 1 10/26/00 12/13/01
Cook Co -V. Homewood 1 11/19/00 10/04/01
Cook Co -V. La Grange 1 11/02/00 11/29/01
Cook Co -V. La Grange Park 4 05/29/02 YES Within 6 Month Window
Cook Co -V. Lansing 1 11/27/00 09/12/01
Cook Co -V. Lincolnwood 1 10/30/00 09/26/01
Cook Co -V.
Lynwood/Thornton 1 11/17/00 11/01/01
Cook Co -V. Maywood 1 10/10/00 02/13/02
Cook Co -V. McCook 1 01/10/01 09/27/01
Cook Co -V. Morton Grove 1 01/09/01 10/11/01
Cook Co -V. Niles 1 04/18/01 11/12/01
Cook Co -V. Norridge 1 01/02/01 10/11/01
Cook Co -V. Northbrook 1 04/04/01 12/13/01
Cook Co -V. Northfield 1 10/31/00 09/25/01
Cook Co -V. Oak Forest 1 10/31/00 10/23/01
Cook Co -V. Oak
Lawn(Burbank, Evergreen
Park, Bridgeview) 1 11/01/00 10/31/01
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - lllinois As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Cook Co -V. Orland Park 1 10/10/00 10/23/01
Cook Co -V. River Grove 1 06/15/00 09/27/01
Cook Co -V. Riverdale 3 10/16/00 YES Not Phase One ready Jurisdiction
Cook Co -V. Roll. Meadows 1 08/31/00 08/30/01
Cook Co -V. Rosemont 1 05/25/00 08/28/01
Cook Co -V. S. Holland 1 11/28/00 10/04/01
Cook Co -V. Schaumburg 1 11/13/00 08/30/01
Cook Co -V. Schiller Park 1 10/17/00 01/08/02
Cook Co -V. Skokie 1 06/01/01 11/15/01 YES
Cook Co -V. So.Barrington 1 05/19/00 08/31/01
Cook Co -V. Tinley Park 1 11/27/00 09/25/01
Cook Co -V. Westchester 1 12/11/00 09/12/01
Cook Co -V. Western Sprgs. 1 06/26/01 02/12/02
Cook Co -V. Wilmette 1 10/30/00 01/08/02
Cook Co -V. Winnetka 1 04/05/01 03/29/02
Cook -WSCDC 1 10/19/00 06/25/02
Jurisdiction has decided to
De Witt Co 3 09/19/01 YES place request on hold Jurisdiction
DuPage Co - V. Naperville 1 05/11/01 11/12/01
DuPage Co. ETSB 1 08/01/00 09/21/01
TCS working with Intrado on
Effingham Co 3 10/31/00 YES ALl links, Voice trunks in LEC
No request, No 911 within
Fayette Co 6 Jurisdiction
Ford Co 1 10/30/00 08/27/02
No request, No 911 within
Greene Co 6 Jurisdiction
Grundy Co 1 03/15/02 03/15/02 YES
Rescinded original request, no
Iriquois Co 6 landline 911 available
Kane Co 1 05/19/00 09/10/01
Kankakee Co 1 07/28/00 09/13/01

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - lllinois

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Kendall Co 1 05/25/00 12/14/01
Lake Co - CenCom 1 05/31/00 01/21/02
Lake Co - Cty. of Waukegan 1 06/09/00 08/20/01
Lake Co - ETSB 1 03/06/01 12/12/01
Lake Co - Highland Park 1 03/17/01 01/30/02
Lake Co - Lake Bluff 1 05/07/01 01/30/02
Lake Co - Lake Forest 1 05/07/01 01/30/02
Lake Co - V. Deerfield 1 03/06/01 01/15/02
Lake Co - V. Fox Lake 1 06/14/00 10/26/01
Lake Co - V. Gurnee 1 10/02/00 11/28/01
Lake Co - V. Libertyville 1 09/05/01 02/12/02 YES
Lake Co - V. Lincolnshire 1 03/23/01 12/13/01
Lake Co - V. Mundelein 1 11/03/00 11/19/01
Lake Co - V. Vernon Hills 1 10/30/00 02/07/02
Lake Co - V. Winthrop Hbr. 1 03/14/01 11/16/01
Lake Co - V. Zion 1 02/16/01 11/30/01
Lake Co, IN 1 03/30/99 01/24/00
No request, Stand alone
LaSalle -V. Mendota 6 database
Ph 1 tested good, CPE display
LaSalle -V. Ottawa 3 02/21/01 YES issues Jurisdiction
No sites to route to jurisdiction,
LaSalle -V. Peru 5 Requested 11/1/01
Facilities on order, TCS to
LaSalle -V. Streator 3 09/25/00 YES schedule router install Jurisdiction
Livingston Co 1 08/11/00 09/05/02
Logan Co 6 No request - notice to ICC
Macon Co 6 No request
No request, No 911 within
Macoupin Co 6 Jursidiction
Marion Co 1 06/12/00 08/24/01
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - lllinois As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Jurisdiction needs upgrade to
Marshall Co 3 04/12/01 YES CPE Jurisdiction
Voice Circuits in, ALI links and
router processing. Waiting on
Mason Co 3 05/11/00 YES LEC to test LEC
McHenry Co 1 04/07/00 09/05/01
McLean Co 6 No request - notice to ICC
Menard Co 1 08/07/01 01/21/02 YES
3rd pty vendor circuits ordered
(SALI) and Router, Voice
Facilities ordered, Waiting on
Montgomery Co 3 11/27/00 YES LEC to test LEC
Morgan Co 1 02/26/01 08/22/02
No request, No 911 within
Moultrie Co 6 Jursidiction
PSAP resinded request dated
Piatt Co 6 7/25/00 Jurisdiction
No request, No 911 within
Pike Co 6 Jursidiction
Porter Co, IN 1 09/14/98 11/06/01
No request, No 911 within
Putnam Co 6 Jursidiction
Sangamon Co 1 09/05/00 12/06/01
Scott Co 1 11/29/01 08/22/02
No request, No 911 within
Shelby Co 6 Jursidiction
No request, No 911 within
Stark Co 6 Jursidiction
Will Co - City of Bolingbrook 1 11/17/00 10/24/01
Will Co - ETSB 1 07/06/00 09/26/01
[Totals [ 122 ] 103 [ 93 | 5 [ 5 | 11

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002



Cingular Wireless Phase | Implementation Status - Southern Indiana

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Clark Co 1 01/26/00 08/16/01
Crawford Co 1 04/09/01 08/27/01 YES
Dubois Co 1 02/25/99 08/27/01
Floyd Co 1 09/29/97 08/16/01
Gibson Co 1 02/14/00 08/27/01
Harrison Co 1 08/27/01 08/27/01 YES
New Albany Co 1 09/29/97 08/16/01
Perry Co 1 02/08/00 04/12/01
Pike Co 1 02/17/99 08/27/01
Posey Co 1 03/12/99 04/12/01
Spencer Co 1 06/27/00 04/12/01
Vanderburgh Co 1 06/01/00 09/21/01
Warrick Co 1 02/10/99 04/12/01
[Totals 13 | 13 13 0 0 2
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Northern Indiana

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Bartholomew Co 1 04/23/99 10/27/99 YES
Benton Co 1 11/28/00 08/22/01
Licensed but no sites,
Blackford Co 5 Requested 8/22/01
Boone Co 1 06/18/99 08/20/99 YES
Brown Co 1 06/09/99 10/27/99 YES
Carroll Co 5 Licensed but no sites
Cass Co 5 Licensed but no sites
Clark Co, IL 1 01/15/02 08/15/02
Clay Co 1 06/17/99 11/19/99 YES
Clinton Co 1 06/18/99 03/20/02 YES
Crawford Co, IL 5 Licensed but no sites
Daviess Co 1 12/15/99 03/06/00 YES
Decatur Co 1 02/01/99 09/07/00
Delaware Co 1 08/14/98 03/03/99
Edgar Co, IL 5 Licensed but no sites
Fayette Co 5 Licensed but no sites
Fountain Co 1 06/02/98 03/04/99
Grant Co 1 06/03/98 03/01/02
Greene Co 1 09/10/99 05/05/00
Hamilton Co 1 02/03/99 08/26/99
Hancock Co 1 09/24/01 11/26/01 YES
Harrison Co 6 No request
Hendricks Co 1 05/27/98 03/11/99
Henry Co 1 09/21/01 11/19/01 YES
Howard Co 1 09/25/01 02/07/02 YES
Jackson Co 1 05/15/98 07/13/00
Jay Co 5 Licensed but no sites
Jefferson Co 1 08/25/98 06/09/00
Jennings Co 1 07/07/98 09/07/00
Johnson Co 1 09/16/98 03/17/99 YES
Knox Co 1 07/20/98 03/06/00
Lawrence Co 1 06/06/00 08/11/00 YES
Lawrence Co, IL 5 Licensed but no sites
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Northern Indiana

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible

Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Madison Co 1 04/23/01 07/17/01 YES
Marion Co 1 06/13/97 11/09/98

No request, No 911 within
Martin Co 6 Jursidiction
Miami Co 6 No request
Monroe Co 1 09/28/98 12/09/99
Montgomery Co 1 03/27/00 05/15/00 YES
Morgan Co 1 02/26/01 12/21/98 YES
Ohio Co 1 08/14/98 08/13/01
Orange Co 1 01/17/00 08/22/01
Owen Co 1 07/20/98 07/16/99
Parke Co 6 Request rescinded 3/19/02

Licensed but no sites,
Pulaski Co 5 Requested 7/16/01
Putnam Co 1 04/29/98 06/25/99
Randolph Co 5 Licensed but no sites
Ripley Co 1 04/11/01 08/17/01 YES
Rush Co 5 Licensed but not sites
Scott Co 1 02/04/99 10/17/01
Shelby Co 1 06/26/98 01/26/99
Sullivan Co 1 05/07/99 11/19/99
Switzerland Co 1 01/11/01 08/14/01
Tippecanoe Co 1 04/27/98 10/18/99
Tipton Co 1 09/25/01 02/07/02 YES
Union Co 5 Licensed but no sites
Vermillion Co 1 03/29/00 05/03/00 YES
Vigo Co 1 04/29/99 11/04/99
Wabash Co 5 Licensed but no sites
Warren Co 1 06/02/98 03/04/99
Washington Co 1 07/27/00 08/11/00 YES
Wayne Co 1 09/24/01 11/26/01
White Co 1 03/28/02 03/28/02 YES
[Totals 63 46 46 0 0 19

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Kansas

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Allen Co 5 Licensed but no sites
Atchison Co 6 No request
Brown Co 5 Licensed but no sites
Butler Co 6 No request
Chautauqua Co 6 No request
Cherokee Co 6 No request
Crawford Co 6 No request
Doniphan Co 5 Licensed but no sites
Douglas Co 6 No request
Jackson Co 5 Licensed but no sites
Jefferson Co 6 No request
Labette Co 6 No request
Decided to deploy with self-
maintained ALI/SR. Not ready
until October 2002, Point code
for SR received 9/13 - trunks
MARC - 6 counties 3 08/02/01 YES on order Jurisdiction, LEC
Montgomery Co 6 No request
Neosho Co 5 Licensed but no sites
Osage Co 6 No request
Sedgewick Co 1 07/25/01 06/25/02
Shawnee Co 6 No request
Wilson Co 6 No request
[Totals 19 | 2 1 1 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request

11/1/2002




Cingular Wireless Phase | Implementation Status - Northern Kentucky

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Boone Co - ETSB 1 06/28/00 03/15/01
Boone Co - Grtr. Cin. Airport 1 11/06/00 03/15/01 YES
Campbell Co 1 08/28/00 03/15/01
Campbell Co - City of
Newport 1 09/14/00 03/15/01
Gallatin Co 6 No request
Grant Co 1 11/16/00 03/15/01 YES
Kenton Co 1 09/25/00 03/28/01
Kenton Co - City of
Covington 1 11/09/00 03/15/01 YES
Kenton Co - City of
Covington PD 1 11/10/00 03/15/01 YES
Kenton Co - City of Erlanger 1 08/29/00 03/15/01
Kenton Co - City of Fort
Thomas 1 09/14/00 03/15/01
Pendleton Co 1 11/25/00 10/09/01
[Totals 12 11 11 0 0 4
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Kentucky

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Waiting for software from
Allen Co 3 12/10/01 YES Ericsson to be loaded to switch |Ericsson
Bourbon Co 1 11/13/00 08/29/01
Boyle Co 1 06/14/00 08/29/01
Carroll Co 1 06/26/00 08/16/01
Clark Co 1 07/03/00 08/29/01
Daviess Co 1 02/02/01 09/21/01
Daviess Co - City of
Owensboro 1 02/02/01 09/21/01
Estill Co 1 08/28/98 04/02/02
Fayette Co 1 11/14/00 04/05/02
Franklin Co 4 09/23/02 YES Within 6 Month Window
Garrard Co 4 04/18/02 YES Within 6 Month Window
Hancock Co 5 Licensed but no sites
Harrison Co 1 11/13/00 10/04/01
Henderson Co 1 09/06/00 09/21/01
Jefferson Co 1 12/17/98 09/17/00
Johnson Co 1 01/13/00 08/27/01
Kentucky State Police 1
serving Ballard, Hickman,
Graves, Calloway, Fulton,
Carlisle, Livingston, Lyon 1 10/21/97 09/28/01
Kentucky State Police 10
serving Harlan, Knox and
Bell 1 02/10/99 08/29/01
Kentucky State Police 11
serving Clay and Rockcastle 1 05/05/00 09/25/01
Kentucky State Police 12
serving Scott 1 05/05/00 08/16/01
Kentucky State Police 13
serving Breathitt, Leslie,
Letcher, Knott 1 05/05/00 08/29/01
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Kentucky

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Kentucky State Police 15
serving Casey 1 05/05/00 08/29/01
Kentucky State Police 16
serving Union and Ohio 1 05/05/00 09/21/01
Kentucky State Police 2
serving Caldwell, Hopkins,
Crittenden, Todd and
Muhlenberg 1 11/11/97 09/28/01
Kentucky State Police 3
Edmonson, Simpson, Butler 1 05/08/00 09/28/01
Kentucky State Police 4
serving Grayson,
Breckinridge, Meade and
Bullitt 1 05/05/00 08/16/01
Kentucky State Police 5
serving Owen, Trimble,
Henry 1 10/24/97 08/16/01
Kentucky State Police 6
serving Nicholas and
Bracken 1 05/05/00 04/25/02
Kentucky State Police 7
serving Jackson, Lee,
Jessamine, Lincoln 1 05/05/00 08/27/01
Kentucky State Police 8
serving Elliott, Wolfe,
Menifee, Fleming Lewis,
Bath, Montgomery 1 05/05/00 08/29/01
Kentucky State Police 9
serving Pike, Floyd, Martin
and Magoffin 1 02/10/99 10/05/01
Laurel Co 5 Licensed but no sites
Lawrence Co 1 09/13/00 01/21/02
Lee Co - City of Beatyville 1 02/23/02 07/23/02 YES
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Kentucky As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible

Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Logan Co 1 11/27/98 09/28/01

Madison Co 1 10/05/98 08/29/01

Marshall Co 1 08/01/00 09/28/01

Mason Co 1 11/13/00 08/29/01

McCracken Co 1 09/17/00 09/28/01

McLean Co 1 07/19/00 09/21/01

Morgan Co 1 11/13/00 03/28/02

Oldham Co 1 11/13/00 08/16/01

Owsley Co 5 Licensed but no sites

Perry Co 1 06/28/00 04/02/02

Powell Co 1 09/05/00 08/29/01

Pulaski Co 5 Licensed but no sites

Robertson Co 5 Licensed but no sites

Rowan Co 1 06/14/00 03/28/02

Shelby Co 1 12/04/00 08/16/01

Trigg Co 1 08/08/00 09/28/01

Warren Co 1 07/05/00 09/28/01

Webster Co 1 08/21/00 09/28/01

Whitley Co 1 08/14/00 08/29/01

Woodford Co 1 11/13/00 03/29/02

|Totals | 54

- I - - T

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002



Cingular Wireless Phase | Implementation Status - Louisiana

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Acadia 1 06/13/02 06/13/02 YES
CPE upgrade due November
Allen 3 03/04/02 YES 2002 Jurisdiction
Ascension 1 09/08/00 05/24/01
Assumption 1 05/19/00 08/20/01
Avoyelles 6 No request
Beauregard 5 Licensed but no sites
Bienville 1 07/12/00 01/08/02
Bossier 1 09/15/99 09/11/02
Caddo 1 02/23/00 08/23/02
Calcasieu 1 11/30/99 05/03/01
Caldwell 6 No request
Cameron 5 Licensed but no sites
Catahoula 5 Licensed but no sites
Claiborne 5 Licensed but no sites
Concordia 5 Licensed but no sites
DeSoto 6 No request
East Baton Rouge 1 04/21/00 07/17/01
East Carroll 5 Licensed but no sites
East Feliciana 1 02/09/01 08/03/01 YES
Evangeline 6 No request
Franklin 5 Licensed but no sites
Iberia 1 03/06/01 07/03/01 YES
Iberville 1 03/23/00 12/27/00
Jackson 1 02/26/02 04/30/02 YES
Jefferson 1 05/22/00 04/18/01
Jefferson Davis 1 11/14/01 02/11/02 YES
Lafayette 1 10/20/98 04/01/99 YES
LaFourche 1 05/22/00 06/14/01
LaSalle 5 Licensed but no sites
Lincoln 1 10/05/00 11/20/01
Livingston 6 No request
Madison 6 No request
Morehouse 1 11/20/01 11/20/01 YES
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Louisiana

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
CPE upgrade is due October
Natchitoches 3 02/20/02 YES 2002 Jurisdiction
Orleans 1 05/22/00 01/09/01
Ouachita 1 06/13/00 11/05/01
Ready to turn up, Parish is
Plaguemines 3 05/16/00 YES validating site addresses Parish
Pointe Coupee 6 No request
Rapides 1 09/30/99 07/16/02
Red River 5 Licensed but no sites
Richland 6 No request
Sabine 5 Licensed but no sites
St Bernard 6 No request
St Charles 1 05/16/00 01/09/01
St Helena 5 Licensed but no sites
St James 6 No request
St John the Baptist 1 02/12/01 03/11/02
St Landry 1 10/26/00 06/19/01
Ready to turn up, Parish is
St Martin 3 11/08/99 YES validating site addresses Parish
St Mary 1 05/22/00 01/08/02
St Tammany 1 05/22/00 02/07/01
Tangipahoa 1 05/22/00 12/27/00
Tensas 5 Licensed but no sites
Terrebonne 1 05/22/00 06/12/01
Union 5 Licensed but no sites
Vermilion 1 02/16/01 04/24/02
Vernon 5 Licensed but no sites
Washington 1 05/22/00 02/09/01
Webster 1 02/08/01 02/05/02
West Baton Rouge 6 No request
West Carroll 5 Licensed but no sites
West Feliciana 1 01/18/01 08/16/01
Winn 5 Licensed but no sites
[Totals [ 63 | 36 32 4 0 7
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Maryland

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Anne Arundel Co 1 12/09/99 03/15/02
Baltimore Co 6 No request
Caroline Co 5 Licensed but no sites
Carroll Co 6 No request
Cecil Co 6 No request
Charles Co 6 No request
Harford Co 6 No request
Howard Co 6 No request
Montgomery Co 4 04/14/02 YES Within 6 Month Window
Prince George's Co 6 No request
[Totals 10 | 2 1 1 0 0
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Massachusettes

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Compliance and cutover
Barnstable Co 2 09/28/01 YES expected by the end of Oct 02
Compliance and cutover
Berkshire Co 2 09/28/01 YES expected by the end of Oct 02
Bristol Co 1 09/28/01 07/23/02
Compliance and cutover
Dukes Co 2 09/28/01 YES expected by the end of Oct 02
Essex Co 1 09/28/01 07/16/02
Compliance and cutover
Franklin Co 2 09/28/01 YES expected by the end of Oct 02
Compliance and cutover
Hampden Co 2 09/28/01 YES expected by the end of Oct 02
Compliance and cutover
Hampshire Co 2 09/28/01 YES expected by the end of Oct 02
Middlesex Co 1 09/28/01 07/16/02
Compliance and cutover
Nantucket Co 2 09/28/01 YES expected by the end of Oct 02
Compliance and cutover
Norfolk Co 2 09/28/01 YES expected by the end of Oct 02
Compliance and cutover
Plymouth Co 2 09/28/01 YES expected by the end of Oct 02
Suffolk Co 1 09/28/01 07/16/02
Worcester Co 1 09/28/01 07/16/02
[Totals 14 14 5 9 0 0
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Michigan

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phasel Turn| Request [Requeston| completed in 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
(Switched by Dobson
Benzie Co 1 06/27/00 04/09/02 Communications)
Genesee Co - City of Flint 1 12/06/00 07/19/01
Genesee Co - ETSB 1 09/01/00 03/01/01 YES
(Switched by Dobson
Lake Co 1 07/25/00 04/09/02 Communications)
Lapeer Co 1 09/01/00 04/26/01
(Switched by Dobson
Leelanau Co 1 12/04/00 03/19/02 Communications)
Livingston Co 1 11/17/00 02/08/02
Macomb Co 1 09/01/00 10/17/01
(Switched by Dobson
Manistee Co 1 07/24/00 03/19/02 Communications)
(Switched by Dobson
Mason Co 1 08/19/02 08/19/02 YES Communications)
(Switched by Dobson
Missaukee Co 1 11/08/00 03/19/02 Communications)
Monroe Co 1 04/10/02 05/22/02 YES
PSAP CPE issues - Put on
Oakland Co 3 07/19/00 YES HOLD Jurisdiction
(Switched by Dobson
Osceola Co 1 09/01/00 04/25/02 Communications)
Shiawassee Co 1 06/21/00 07/12/01
St Clair Co 1 03/06/01 01/04/02
Washtenaw Co 1 09/01/00 02/09/01 YES
Wayne Co - City of Detroit 1 11/02/00 11/30/01
Wayne Co - Conference of
Western Wayne 1 09/11/00 07/17/02
Wayne Co - Downriver
Mutual Aid 1 04/10/01 06/12/02
Wayne Co -Conference of
Eastern Wayne 1 04/10/01 08/21/02
(Switched by Dobson
Wexford Co 1 07/13/00 03/19/02 Communications)
[Totals [ 22 ] 22 21 0 1 4
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Mississippi

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Adams Co 1 12/16/99 11/19/01
Alcorn Co 6 No request
Amite Co 5 Licensed but no sites
Attala Co 1 02/20/02 04/24/02 YES
Benton Co 6 No request
Bolivar Co 1 07/13/00 11/12/01
Calhoun Co 4 08/07/02 YES Within 6 month window
Carroll Co 5 Licensed but no sites
Chickasaw Co 6 No request
Choctaw Co 6 No request
Claiborne Co 6 No request
Clarke Co 1 11/16/00 11/19/01
Clay Co 5 Licensed but no sites
Copiah Co 1 08/22/00 04/20/01
Covington Co 1 05/22/02 07/10/02 YES
Forrest Co 1 07/22/99 07/10/02
Franklin Co 6 No request
George Co 1 05/04/01 12/18/01
Greene Co 6 No request
Grenada Co 1 03/05/01 11/19/01
Hancock Co 1 05/10/00 12/10/01
Harrison Co 1 12/15/00 12/10/01
Hinds Co 1 09/09/99 03/13/01
Holmes Co 1 04/26/00 11/19/01
Humphreys Co 5 Licensed but no sites
Issaquena Co 6 No request
LEC has installed data circuits
ltawamba Co 3 11/02/00 YES but county needs modems Jurisdiction
Jackson Co 1 10/26/99 12/10/01
Jasper Co 6 No request
Jefferson Co 6 No request
Jefferson Davis Co 6 No request
Jones Co 5 Licensed but no sites
Kemper Co 6 No request
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Mississippi

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Lamar Co 1 04/10/00 12/18/01
Lauderdale Co 1 07/06/00 11/19/01
Lawrence Co 5 Licensed but no sites
Leake Co 1 11/06/00 11/19/01
Lee Co 1 08/25/00 10/11/01
Leflore Co 1 03/29/00 11/12/01
Lincoln Co 1 02/14/01 11/19/01
Lowndes Co 1 02/07/01 12/12/01
Madison Co 1 04/04/00 04/10/01
Marion Co 6 No request
Marshall Co 4 09/04/02 YES Within 6 month window
Monroe Co 1 01/15/02 02/22/02 YES
Montgomery Co 1 03/12/01 11/19/01
Neshoba Co 6 No request
Newton Co 1 11/06/00 11/19/01
Noxubee Co 6 No request
Oktibbeha Co 6 No request
Perry Co 6 No request
Pike Co 1 03/07/00 11/19/01
Pontotoc Co 1 10/29/01 02/18/02
Prentiss Co 1 07/25/00 10/11/01
Rankin Co 1 05/02/00 04/20/01
Scott Co 1 02/12/01 07/10/02
Sharkey Co 6 No request
Simpson Co 1 08/25/00 04/10/01
Smith Co 6 No request
Stone Co 1 02/26/01 12/18/01
Sunflower Co 1 07/11/00 11/12/01
Tallahatchie Co 5 Licensed but no sites
Tippah Co 6 No request
Tishomingo Co 6 No request
Union Co 1 04/10/00 10/11/01
Walthall Co 6 No request
Warren Co 1 11/19/99 03/14/01
Washington Co 1 02/12/01 11/12/01
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Mississippi

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible

Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Wayne Co 5 Licensed but no sites
Webster Co 6 No request
Wilkinson Co 5 Licensed but no sites
Winston Co 5 Licensed but no sites
Yalobusha Co 6 No request
Yazoo Co 5 Licensed but no sites
[Totals 74 39 36 2 1 3

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Missouri

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Andrew Co - ACCD 911 BD 4 07/05/02 YES Within 6 Month Window
Atchison Co 6 No request
Barry Co 6 No request
Barton Co 6 No request
Bates Co 6 No request
Benton Co 6 No request
Bollinger Co 6 No request
Waiting for Trunks, Waiting for
Boone Co 3 03/15/02 YES PANI load into Router LEC
Boone Co - Booneville PD 1 07/18/01 05/10/02
Buchanan Co 6 No request
Butler Co 6 No request
Callaway Co 6 No request
Camden Co 6 No request
Cape Girardeau Co 6 No request
Carter Co 5 Licensed but no sites
Cedar Co 5 Licensed but no sites
Christian Co 1 07/18/01 01/22/02
PSAP not PH1 capable until
6/02 - Interim Christian Co
rec'g PH1 calls, Map and traffic
plan at PSAP 3/27, PSAP
claims to have not rec'd calls or
emails, 6/27 resent map &
traffic plan via FedEx, TCS
Christian Co - Nixa Police needs to supply Cingular
Department 3 07/18/01 YES signaling sequence Jurisdiction/TCS
Clinton Co, IL 1 01/01/00 12/07/00
Cole Co 6 No request
Cole Co - City of Jefferson
PD 4 06/12/02 YES Within 6 Month Window
Cooper Co - EMA 1 10/29/00 05/10/02
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Missouri

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Crawford Co 6 No request
Dade Co 5 Licensed but no sites
Dallas Co 4 04/17/02 YES Within 6 month window
Dent Co 6 No request
Douglas Co 5 Licensed but no sites
Dunklin Co 6 No request
Franklin Co 1 02/07/02 09/06/02
Gasconade Co 6 No request
Gentry Co 6 No request
Greene Co 1 07/18/01 05/21/02
Henry Co 6 No request
Hickory Co 6 No request
Holt Co 6 No request
Howard Co 6 No request
Iron Co 6 No request
Jasper Co 1 10/30/00 06/20/01
Jefferson Co 6 No request
Jersey Co, IL 6 No request
Johnson Co 6 No request
Laclede Co 6 No request
Lafayette Co 6 No request
Lawrence Co 4 05/15/02 YES Within 6 Month Window
Lincoln Co 4 04/25/02 YES Within 6 Month Window
Madison Co 6 No request
8/1 - Geocomm now handling
deployment mgmt, new maps
requested by PSAP, waiting for
Madison Co, IL 3 09/13/00 YES routing info from PSAP Jurisdiction
Maries Co 6 No request
McDonald Co 6 No request
Miller Co 6 No request
Mississippi Co 6 No request
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Missouri

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Moniteau Co 6 No request
PSAP agency must upgrade
egpt and TCS must install ALI
connectivity to retreive ANI/ALI
data. Cing has successfully
tested delivery of voice and
PANI to Monroe Co Sheriff,
Routers to support ALI due to
Monroe Co, IL 3 07/25/01 YES be complete 10/24 Jurisdiction/TCS
Montgomery Co 6 No request
Morgan Co 6 No request
New Madrid Co 6 No request
Newton Co - Central
Dispatch 1 07/18/01 05/22/02
Nodaway Co 6 No request
Oregon Co 6 No request
Osage Co 6 No request
Pemiscott Co 6 No request
Perry Co 6 No request
Pettis Co 6 No request
Phelps Co 6 No request
Jursidiction has rescinded
Polk Co 6 request dated 7/18/01
Pulaski Co 6 No request
Licensed but no sites,
Randolph Co, IL 5 Requested 2/20/02
Reynolds Co 6 No request
Ripley Co 6 No request
Saline Co 6 No request
Scott Co 1 05/25/01 07/29/02
Scott Co - Miner PD 1 07/18/01 07/29/02
Scott Co - Scott City PD 1 07/18/01 07/29/02
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Missouri

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Scott Co - Sikesron Public
Safety 1 07/18/01 07/29/02
Shannon Co 6 No request
St Charles Co 6 No request
St Clair Co 5 Licensed but no sites
St Clair Co, IL 1 12/03/99 09/06/00
St Francois Co 6 No request
St Louis Co 1 07/18/01 09/06/02
St Louis Co - St Louis City 6 No request
Ste Genevieve Co 6 No request
Stoddard Co 6 No request
Stone Co 1 07/18/01 01/16/02 YES
Taney Co - 911 1 07/18/01 01/22/02
Taney Co - Branson PD 1 07/18/01 01/22/02
Texas Co 5 Licensed but no sites
Vernon Co 6 No request
Warren Co 1 07/19/01 05/02/02
Washington Co 6 No request
Wayne Co 6 No request
Webster Co 1 07/18/01 01/15/02
Wright Co 5 Licensed but no sites
[Totals 93 28 19 9 0 1
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Montana

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Lincoln Co 5 Licensed but no sites
[Totals 1 0 0 0 0 0
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Nevada

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phasel Turn| Request [Requeston| completed in 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Carson City 6 No request
Churchill Co 5 Licensed but no sites
Clark Co 6 No request
Clark Co - City of Henderson 6 No request
Douglas Co 6 No request
Elko Co 5 Licensed but no sites
Esmeralda Co 5 Licensed but no sites
Eureka Co 5 Licensed but no sites
Humboldt Co 5 Licensed but no sites
Lander Co 5 Licensed but no sites
Lincoln Co 5 Licensed but no sites
Lyon Co 5 Licensed but no sites
Mineral Co 5 Licensed but no sites
Nye Co 6 No request
Pershing Co 5 Licensed but no sites
Storey Co 5 Licensed but no sites
Jursidiction has verbally
withdrawn their Phase |
request, Reinstated request
Washoe Co 3 11/03/99 YES verbally on 8/30 Jursidiction
White Pine Co 5 Licensed but no sites
[Totals 18 1 0 1 0 0
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - New Hampshire

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Rockingham Co 1 03/20/97 07/16/02
[Totals 1 1 1 0 0 0
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - New Jersey

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Atlantic Co 1 07/09/97 12/22/00
Bergen Co (GSM) 1 07/09/97 04/01/99
Burlington Co 1 07/09/97 12/22/00
Camden Co 1 07/09/97 12/22/00
Cape Mary Co 1 07/09/97 12/22/00
Cumberland Co 1 07/09/97 12/22/00
Essex Co (GSM) 1 07/09/97 04/01/99
Gloucester Co 1 07/09/97 12/22/00
Hudson Co (GSM) 1 07/09/97 04/01/99
Hunterdon Co (GSM) 1 07/09/97 04/01/99
Mercer Co 1 07/09/97 12/22/00
Middlesex Co 1 07/09/97 12/22/00
Middlesex Co (GSM) 1 07/09/97 04/01/99
Monmouth Co 1 07/09/97 12/22/00
Monmouth Co (GSM) 1 07/09/97 04/01/99
Morris Co (GSM) 1 07/09/97 04/01/99
Ocean Co 1 07/09/97 12/22/00
Ocean Co (GSM) 1 07/09/97 04/01/99
Passaic Co (GSM) 1 07/09/97 04/01/99
Salem Co 1 07/09/97 12/22/00
Somerset Co (GSM) 1 07/09/97 04/01/99
Sussex Co (GSM) 1 07/09/97 04/01/99
Union Co (GSM) 1 07/09/97 04/01/99
Warren Co 5 Licensed but no sites
[Totals 24 | 23 23 0 0 0
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - New York

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phasel Turn| Request [Requeston| completed in 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Albany Co 6 No request
Bronx Co (GSM) 2 07/01/01 YES In process of testing VoiceStream
Cayuga Co 6 No request
Chenango Co 6 No request
Within 6 Month window.
County issued new Phase |
Cortland Co 4 06/20/02 YES request
Erie Co 1 08/23/00 06/26/02
Received Request 8/28/02.
Working to deploy Phase 0 at
Herkimer Co 4 05/17/02 YES the county's request
Jefferson Co 6 No request
Within 6 Month Window, In
Kings Co (GSM) 4 07/01/02 YES process of testing
Lewis Co 6 No request
Awaiting testing of datalink
Livingston Co 3 02/07/01 YES between TCS and LEC TCS/LEC
Madison Co 6 No request
Within 6 Month Window,
Awaiting resolution of datalink
problems between TCS and
Monroe Co 4 09/27/02 YES LEC.
LEC ALI not ready. Deployed
"Phase 0" call delivery at
Montgomery Co 3 05/22/01 YES PSAP's request on 4/3/02 LEC
Nassau Co (GSM) 2 10/10/98 YES No request
New York Co (GSM) 2 07/01/01 YES In process of testing VoiceStream
Within 6 Month Window,
Tentatively scheduled to deploy
Niagara Co 4 04/25/02 YES week of Nov 11
Oneida Co 6 No request

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request

11/1/2002




Cingular Wireless Phase | Implementation Status - New York

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phasel Turn| Request [Requeston| completed in 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Jursidiction's CPE equipment
upgrade complete. Switch
integration with MPC needed,
scheduled for 10/29/02. New
paired E911 tandem across
LATA boundary. Ordering
Onondaga Co 2 04/03/01 YES redundent trunks via IXC. Cingular/TCS
Awaiting resolution of datalink
problems between MPC and
Ontario Co 2 03/28/97 YES LEC Cingular/TCS
Orange Co (GSM) 6 No request
Orleans Co 6 No request
Oswego Co 6 No request
Putnam Co (GSM) 6 No request
Queens Co (GSM) 2 07/01/01 YES In process of testing VoiceStream
Rensselaer Co 6 No request
Richmond Co (GSM) 6 No request
Rockland Co (GSM) 6 No request
Saratoga Co 6 No request
PSAP supplied incorrect ESN
so trunks built wrong. LEC also
pairing E911 tandems in
October, reordered trunks to
reflect new configuration.
Schenectady Co 3 11/19/01 YES Trunks due 10/11/02 PSAP/LEC
Schuyler Co 6 No request
Seneca Co 6 No request
St Lawrence Co 6 No request
Gathering data to order
facilties. TCS Coordinating
Suffolk Co (GSM) 2 03/13/01 YES deployment VoiceStream
Sullivan Co (GSM) 6 No request
Tompkins Co 6 No request

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request

11/1/2002




Cingular Wireless Phase | Implementation Status - New York

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [PhaselTurn| Request |Requeston| completed in 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Need completion of
Schenectady Co trunks to
move forward. Schenectady
Warren Co 3 03/18/02 YES trunks due 10/11/02 LEC
Washington Co 6 No request
Wayne Co 6 No request
Westchester Co (GSM) 6 No request
Yates Co 4 05/24/02 YES Within 6 Month Window
[Totals 41 18 1 17 0 0
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Ohio

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Adams Co 6 No request
Ashland Co 5 Licensed but no sites
Ashtabula Co 5 Licensed but no sites
Athens Co 5 Licensed but no sites
Brown Co 6 No request
Butler Co 1 08/06/97 05/21/02
Butler Co - City of Fairfield 1 08/06/97 05/21/02
Butler Co - City of Hamilton 1 08/31/01 05/21/02
Butler Co - City of
Middletown 1 08/06/97 06/17/02
No Sectors to route to PSAP.
Butler Co - City of Oxford 5 Phase | requested 8/6/97
Butler Co - Sheriff 1 08/06/97 05/21/02
Butler Co - Westchester
Township 1 08/06/97 05/21/02
Carroll Co 6 No request
Champaign Co 6 No request
Clark Co 6 No request
Circuits in place, waiting on
jursidiction to decide if moving
Clermont Co 3 07/11/00 YES fwd w/ Phase 1 Jurisdiction
Clermont Co - Union
Township 3 08/06/97 YES PSAP non responsive Jurisdiction
Waiting on return of NDA and
Clinton Co 3 08/06/97 YES PSAP data request form Jurisdiction
Columbiana Co 6 No request
Coshocton Co 5 Licensed but no sites
Crawford Co 5 Licensed but no sites
Crawford Co, PA 5 Licensed but no sites
Cuyahoga Co 3 03/27/97 YES Lft msg w/ contact. Jurisdiction
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Ohio

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Wrking w/Jurisdiction and
Sprint, will suspend or rescind
Darke Co 3 03/29/97 YES request Jurisdiction
Dearborn Co, IN 1 08/06/97 12/11/01
Waiting on return of NDA. Will
Delaware Co 3 07/12/01 YES move fwd with trunk order Jurisdiction
Erie Co 6 No request
Erie Co, PA 5 Licensed but no sites
Fairfield Co - Lancaster PD 3 06/11/99 YES Waiting for PSAP Data Jurisdiction
Fairfield Co - Pickerington Wrking w/ contact. Not sure of
PD 3 01/07/99 YES direction Jurisdiction
Fayette Co 6 No request
Franklin Co - Ohio State Rescision letter sent. PSAP is
Hwy Patrol 3 04/10/97 YES non-responsive Jurisdiction
Geauga Co 6 No request
Greene Co 6 No request
Guernsey Co 5 Licensed but no sites
Hamilton Co - Amberley
Village 1 08/06/97 05/23/02
Hamilton Co - City of
Cincinnati PD 1 04/19/01 03/28/02
Hamilton Co - City of
Norwood 1 08/06/97 05/23/02
Hamilton Co - City of No sectors to route to PSAP.
Wyoming 5 Requested Phase | on 8/6/97
Hamilton Co - Comm 1 02/13/97 05/23/02
Harrison Co 5 Licensed but no sites
Highland Co 6 No request
Hocking Co 1 03/01/01 06/17/02
Holmes Co 5 Licensed but no sites
Huron Co 5 Licensed but no sites
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Ohio

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible

Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Licensed but no sites to route.

Lake Co - Cencom 5 Requested Phase | on 7/9/97

Lake Co - Mentor On the Sheriff's Office put all requests

Lake 6 on hold, Requsted 7/15/97 Jurisdiction
Sheriff's Office put all requests

Lake Co - Wickliffe 6 on hold, Requsted 7/16/97 Jurisdiction
Sheriff's Office put all requests

Lake Co - Willoughby 6 on hold, Requsted 7/9/97 Jurisdiction
Sheriff's Office put all requests

Lake Co - Willowick 6 on hold, Requsted 7/28/97 Jurisdiction

Logan Co 6 No request

Lorain Co 6 No request

Madison Co 6 No request
PSAP rescinded request dated

Mahoning Co 6 8/29/02

Medina Co 6 No request

Meigs Co 5 Licensed but no sites

Mercer Co 6 No request

Mercer Co, PA 5 Licensed but no sites
Waiting on Direction from
PSAP to decide on trunk

Miami Co 3 03/21/97 YES issues, Pricing from LEC Jurisdiction

Monroe Co 5 Licensed but no sites
Need PSAP data to order
circuits, PSAP is non-

Montgomery Co 3 03/13/97 YES responsive Jurisdiction

Muskingum Co 6 No request

Noble Co 5 Licensed but no sites

Perry Co 6 No request

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Ohio

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible

Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party

Pickaway Co 6 No request

Portage Co 6 No request

Preble Co 6 No request

Richland Co 5 Licensed but no sites

Shelby Co 6 No request

Stark Co 6 No request
PSAP rescinded request dated

Summit Co - Copley 6 9/22/97 Jurisdiction
PSAP rescinded request dated

Summit Co - Cuyahoga Falls 6 9/22/97 Jurisdiction
PSAP rescinded request dated

Summit Co - Fairlawn 6 9/22/97 Jurisdiction
PSAP rescinded request dated

Summit Co - Hudson 6 9/22/97 Jurisdiction
PSAP rescinded request dated

Summit Co - Norton 6 9/22/97 Jurisdiction
PSAP rescinded request dated

Summit Co - Tallmadge 6 9/22/97 Jurisdiction

Trumbull Co 6 No request

Tuscarawas Co 5 Licensed but no sites

Union Co 6 No request

Vinton Co 5 Licensed but no sites
Jurisdiction not interested,
didn't issue request Ltr from
Regional authority 8/29 Issued

Warren Co 6 letter to rescind request

Wayne Co 6 No request

[Totals 82 23 12 1 10 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Oklahoma

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible

Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Adair Co 6 No request

Atoka Co 6 No request

Blaine Co 6 No request

Bryan Co 6 No request

Canadian Co 6 No request

Canadian Co - Yukon 6 No request

Carter Co 6 No request

PSAP must return Exhibit in
order to for trunk orders to

Cherokee Co 3 02/07/02 YES proceed with LEC Jurisdiction
Choctaw Co 6 No request

Cleveland Co 6 No request

Coal Co 6 No request

Craig Co 6 No request

Creek Co 6 No request

Creek Co - Bristow 6 No request

Creek Co - Sapulpa 6 No request

Delaware Co 6 No request

Delaware Co - Grove 6 No request

Garvin Co 6 No request

Grant Co 5 Licensed but no sites

Haskell Co 5 Licensed but no sites

Johnston Co 6 No request

Kay Co 6 No request

Latimer Co 6 No request

LeFlore Co 6 No request

Lincoln Co 6 No request

Logan Co 6 No request

Love Co 6 No request

Marshall Co 6 No request

Mayes Co 6 No request

Mayes Co - Langley 6 No request

McClain Co 6 No request

McCurtain Co 6 No request

Mclintosh Co 6 No request

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Oklahoma

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Murray Co 6 No request
Muskogee Co 6 No request
Noble Co 6 No request
Nowata Co 6 No request
Oklahoma Co 6 No request
Okmulgee Co 6 No request
Okmulgee Co - Henryetta 6 No request
Osage Co 6 No request
Osage Co - Bartlesville 6 No request
Ottawa Co 6 No request
Ottawa Co - Miami 6 No request
Pawnee Co 6 No request
Payne Co 6 No request
Pittsburg Co 6 No request
Pittsburg Co - McAlester 6 No request
Pontotoc Co 6 No request
Pottawatomie Co 6 No request
Pottawatomie Co - Shawnee 6 No request
Pushmataha Co 6 No request
Rogers Co 6 No request
Rogers Co - Claremore 6 No request
Sequoyah Co 6 No request
Tulsa Co 4 08/08/02 YES Within 6 Month Window
Tulsa Co - Bixby 6 No request
Tulsa Co - Broken Arrow 6 No request
Tulsa Co - Collinsville 6 No request
Tulsa Co - Mannford 6 No request
Tulsa Co - Sand Springs 6 No request
Tulsa Co - Skiatok 6 No request
Wagoner Co 6 No request
Wagoner Co - Coweta 6 No request
Washington Co 5 Licensed but no sites
[Totals [ 65 | 2 0 2 0 0
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Oregon

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible

Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Baker Co 5 Licensed but no sites

Clackamas Co 5 Licensed but no sites

Clatsop Co 5 Licensed but no sites

Columbia Co 5 Licensed but no sites

Douglas Co 5 Licensed but no sites

Grant Co 5 Licensed but no sites

Harney Co 5 Licensed but no sites

Hood River Co 5 Licensed but no sites

Jackson Co 5 Licensed but no sites

Josephine Co 5 Licensed but no sites

Lincoln Co 5 Licensed but no sites

Malheur Co 5 Licensed but no sites

Multnomah Co 5 Licensed but no sites

Sherman Co 5 Licensed but no sites

Tillamook Co 5 Licensed but no sites

Wasco Co 5 Licensed but no sites

Washington Co 5 Licensed but no sites

Wheeler Co 5 Licensed but no sites

Yamhill Co 5 Licensed but no sites

[Totals 19 | 0 0 0 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Pennsylvania

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Adams Co 5 Licensed but no sites
Trunk orders being processed
Berks Co 3 02/06/02 YES by LEC LEC
Bucks Co 6 Pending state legislation
Carbon Co 5 Licensed but no sites
Centre Co 6 No request
Chester Co 6 Pending state legislation
Clinton Co 5 Licensed but no sites
Cumberland Co 6 Pending state legislation
Dauphin Co 6 Pending state legislation
Delaware Co 3 05/26/97 YES Pending state legislation State
Juniata Co 5 Licensed but no sites
Lancaster Co 3 11/16/01 YES Pending state legislation State
Lebanon Co 6 Pending state legislation
Lehigh Co 6 Pending state legislation
Lycoming Co 6 No request
Mifflin Co 5 Licensed but no sites
Montgomery Co 6 Pending state legislation
Montour Co 5 Licensed but no sites
Northampton Co 6 Pending state legislation
Northumberland co 6 No request
Perry Co 5 Licensed but no sites
Philadelphia Co 6 Pending state legislation
Trunks in. Waiting on router
Pike Co (GSM) 2 06/22/01 YES from TCS, In process of testing|VoiceStream
Schuylkill Co 5 Licensed but no sites
Snyder Co 5 Licensed but no sites
Sullivan Co 5 Licensed but no sites
Union Co 6 No request
York Co 3 06/01/01 YES Pending state legislation State
[Totals 28 | 5 0 4 1 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request

11/1/2002




Cingular Wireless Phase | Implementation Status - Rhode Island

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible

Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
E911 Uniform Emergency
Telephone System serving

Bristol, Kent, Newport,
Providence, Washington 1 05/26/98 03/01/00
|Totals 1 1 [ 1 0 [ 0 | 0
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Tennessee

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Bedford Co 1 05/04/00 11/01/00 YES
Benton Co 1 05/04/00 11/01/00 YES
Bledsoe Co 3 05/04/00 YES Not enchanced 911 Jurisdiction
Bradley Co 1 05/04/00 11/01/00 YES
Carroll Co 1 05/04/00 11/01/00 YES
Catoosa Co, GA 1 10/19/99 12/07/01
Cheatham Co 1 05/04/00 11/01/00 YES
Chester Co 1 05/04/00 11/01/00 YES
Christian Co, KY 1 10/04/00 10/11/01
Coahoma Co, MS 6 No request
Facilities ordered and ready,
Waiting for Ericsson to turn on
Crittenden Co, AR 3 11/30/00 YES features in switch Ericsson
Crockett Co 1 05/04/00 11/01/00 YES
Dade Co, GA 6 No request
Davidson Co 1 05/04/00 11/01/00 YES
PSAP CPE equipment not
Decatur Co 3 05/04/00 YES ready PSAP
DeSoto Co, MS 1 04/03/00 01/21/02
Dickson Co 1 05/04/00 11/01/00 YES
Fayette Co 1 05/04/00 11/01/00 YES
Franklin Co 1 05/04/00 11/01/00 YES
Gibson Co 1 05/04/00 11/01/00 YES
Giles Co 1 05/04/00 11/01/00 YES
Hamilton Co 1 05/04/00 11/01/00 YES
Hardeman Co 1 05/04/00 11/01/00 YES
Hardin Co 1 05/04/00 11/01/00 YES
Haywood Co 1 05/04/00 11/01/00 YES
Henderson Co 1 05/04/00 11/01/00 YES
Henry Co 5 Licensed but no sites
Hickman Co 1 05/04/00 11/01/00 YES
Houston Co 1 05/04/00 11/01/00 YES
Humphreys Co 1 05/04/00 11/01/00 YES
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Tennessee

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Lafayette Co, MS 5 Licensed but no sites
Lauderdale Co 1 05/04/00 11/01/00 YES
Lawrence Co 1 05/04/00 11/01/00 YES
Lewis Co 1 05/04/00 11/01/00 YES
Lincoln Co 1 05/04/00 11/01/00 YES
Macon Co, GA 6 No request
Madison Co 1 05/04/00 11/01/00 YES
Marion Co 1 05/04/00 11/01/00 YES
Marshall Co 1 05/04/00 11/01/00 YES
Marshall Co, MS 6 No request
Maury Co 1 05/04/00 11/01/00 YES
McNairy Co 1 05/04/00 11/01/00 YES
Meigs Co 6 No request
Montgomery Co 1 05/04/00 11/01/00 YES
Moore Co 5 Licensed but no sites
Panola Co, MS 5 Licensed but no sites
Perry Co 3 05/04/00 YES Not enhanced 911 Jurisdiction
Polk Co 5 Licensed but no sites
Quitman Co, MS 5 Licensed but no sites
Rhea Co 1 05/04/00 11/01/00 YES
Robertson Co 1 05/04/00 11/01/00 YES
Rutherford Co 1 05/04/00 11/01/00 YES
Sequatchie Co 3 05/04/00 YES Not enhanced 911 Jurisdiction
Shelby Co 1 05/04/00 11/01/00 YES
Stewart Co 1 05/04/00 11/01/00 YES
Sumner Co 1 05/04/00 11/01/00 YES
No request, Sent SA and NDA
Tate Co, MS 6 8/30
Tipton Co 1 05/04/00 11/01/00 YES
Tunica Co, MS 1 03/05/01 01/21/02
Walker Co, GA 6 No request
Wayne Co 6 No request
Whitfield Co, GA 6 No request
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Tennessee

As of 9/30/02
Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Williamson Co 1 05/04/00 11/01/00 YES
Wilson Co 1 05/04/00 11/01/00 YES
[Totals [ 64 ] 49 [ 44 | 0 [ 5 | 40 [

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request

11/1/2002




Cingular Wireless Phase | Implementation Status - Texas

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phasel Turn| Request [Requeston| completed in 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Anderson Co - ETCOG 5 Licensed but no sites
Angelina Co - DETCOG 1 10/12/99 08/31/00
Aransas Co - CBCOG 1 10/12/99 01/30/01
Atascosa Co - AACOG 1 10/12/99 09/01/00
Austin Co - Austin ECD 1 09/10/00 07/23/02
Bandera Co - AACOG 1 10/12/99 09/01/00
Bastrop Co - CAPCO 1 10/12/99 08/01/00
Bee Co - CBCOG 1 10/12/99 01/30/01
Within 6 Month Window -
Deployment in progress. Cell
info to TCS to begin building
Bell Co - CTCOG 4 05/09/02 YES traffic plans.
Bexar Co - Bexar-Comal
Metro 911 1 05/01/00 05/17/02
Bosque Co - HOTCOG 1 10/12/99 09/01/00
Brazoria Co - HGAC 1 10/12/99 08/31/00
PSAP Issue resolved. 6/3/02 -
PANIs load not correct. 7/29-
Verizon requires an
Interconnect Agmt in addition
to Nat. Agmt. Discovered in
early July. Trunks on order with
Brazos Co - 911 Emergency Verizon 9/27 Drive testing
Comm. Dist 2 10/12/99 YES scheduled for 1st week of Oct |Cingular
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Texas As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phasel Turn| Request [Requeston| completed in 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Deployment in progress, 4/25
911 Exhibits are being
completed by TCS, traffic plans
are being completed by TCS.
5/31/02 Trunks are in. TCS
working on traffic plans. 9/27
Traffic plans have not been
Brewster Co - RGCOG 3 10/12/99 YES returned from PSAP Jurisdiction
Brooks Co - CBCOG 1 10/12/99 01/30/01
Brown Co - WCTCOG 5 Licensed but no sites
Two sites located, working with
COG to determine official
Burleson Co - BVCOG 2 10/12/99 YES request date
Caldwell Co - CAPCO 1 10/12/99 08/01/00
PSAP able to accept Phase | -
traffic plans sent to PSAP.
Exhibit sent to PSAP. Left
message for PSAP coordinator
on 6/17/02 and 6/25/02. Exhibit
returned and sent to SBC for
approval 8/23 Trunk order app
by SBC, sent to switched
Calhoun Co - Calhoun ECD 2 10/12/99 YES access for orders Cingular/LEC
Callahan Co - WCTCOG 1 10/12/99 09/25/00
Cameron Co - Cameron
ECD 6 No request
Camp Co - ETCOG 5 Licensed but no sites
Cass Co - ETCOG 5 Licensed but no sites
Chambers Co - HGAC 1 10/12/99 08/31/00
Cherokee Co - ETCOG 5 Licensed but no sites
Coleman Co - WCTCOG 5 Licensed but no sites

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Texas As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phasel Turn| Request [Requeston| completed in 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party

Exhibits completed,4/25 Traffic
plans are being completed by
TCS, trunks due 5/2/02. 6/3/02
MSAG not correct. Problem
loading pANIs 8/23 -
Coordintor back on duty and
working with TCS with PANI
upload and MSAG issue, Drive

Collin Co - City of Plano 2 03/20/00 YES testing to begin 10/7/02 Cingular
Collin Co - NCTCOG 1 10/12/99 09/01/00
Colorado Co - HGAC 1 10/12/99 08/31/00
Comal Co - Bexar Metro 911 1 05/01/00 05/21/02
Comanche Co - WTCOG 5 Licensed but no sites
Cooke Co - TEXOMA 1 10/12/99 09/30/00
Within 6 Month Window -
Deployment in progress. Cell
info to TCS to begin building
Coryell Co - CTCOG 4 05/09/02 YES traffic plans
Former Plateau Wireless
region. Deployment in
progress, 4/25 Exhibits are
being completed by TCS, traffic
plans are being completed by
TCS. 5/31/02 Trunks on order
with SWBT 8/23- Trunks in.
Crane Co - PBRPC 2 10/12/99 YES TCS working on traffic plans  |Cingular/LEC

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002



Cingular Wireless Phase | Implementation Status - Texas As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completed in 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party

PSAP Issue resolved. Intrado
to load database. 6/3/02 -
PANIs load not correct. Intrado
to resolve and reload. 7/29-
Verizon requires an
Interconnect Agmt in addition
to Nat. Agmt. Discovered in
early July. 8/26 - issue resolved
Crockett Co - CVCOG 3 10/12/99 YES with VZ, trunks on order LEC

Deployment in progress, 4/25
Exhibits are being completed
by TCS, traffic plans are being
completed by TCS 5/31/02-
Trunks on order with SWBT
8/23 - Trunks in, TCS wking on
traffic plans, 9/27 - Traffic
Culberson Co - RGCOG 3 10/12/99 YES plans not returned from PSAP [Jurisdiction

Exhibits sent to city for trunks
order. 4/25 City will not sign
Exhibits until the City Atty has
approved contract 6/3 PSAP
has not approved traffic plans
6/25/02 - City atty hasn't ret
contract. PSAP cant approve
Exh or traf pln until contract
01/08/00 YES signed Jursidiction

w

Dallas Co - City of Addison

=

01/12/00 05/31/02

Dallas Co - City of Dallas

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002



Cingular Wireless Phase | Implementation Status - Texas As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phasel Turn| Request [Requeston| completed in 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party

Exhibits have been sent to city
for trunk order, awaiting
response. 4/25 City will not
sign Exhibits until the City Atty
has approved contact 7/11-
PSAP could not answer when
Dallas Co - Farmers Branch Exhibit will be signed. Has not
PD 01/08/00 YES been taken to Council Jursidiction

w

Exhibits have been sent to city
for trunk orders. 4/25 No
response from city on Exhibits.
Trunks cannot be ordered
without their approval. 5/23/02 -
Made contact with PSAP,
resent Exhibit for approval 7/29
Can use SBC instead of VZ,

Dallas Co - Garland PD 06/23/00 YES Exhibits resent Jursidiction

Dallas Co - Highland Park 07/09/02 YES Within 6 Month Window

Dallas Co - Mesquite PD 01/10/00 07/08/02

Dallas Co - NCTCOG 10/12/99 09/01/00

Dallas Co - Richardson PD 03/20/00 06/11/02

Delta Co - ARK-TEX 10/12/99 10/02/00

Denton Co - DENCO 08/01/99 08/23/01

DeWitt Co - GCRPC 10/12/99 09/15/00

Dimmit Co - MRGDC 10/12/99 09/01/00

Duval Co - CBCOG 10/12/99 01/30/01

Eastland Co - WCTCOG 10/12/99 09/25/00

Ector Co - PBRPC 10/12/99 02/02/01

Edwards Co - MRGDC 10/12/99 09/01/00

Ellis Co - NCTCOG 10/12/99 09/01/00

[ I T T T T T T TR TR T TR T FN IS

Erath Co - NCTCOG 10/12/99 09/01/00

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Texas

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phasel Turn| Request [Requeston| completed in 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Falls Co - HOTCOG 5 Licensed but no sites
Fannin Co - TEXOMA 1 10/12/99 09/01/00
Fayette Co - CAPCO 1 05/20/97 08/31/00
Fort Bend Co - GHC 1 10/12/99 08/31/00
Franklin Co - ARKTEX 5 Licensed but no sites
Freestone Co - HOTCOG 1 10/12/99 11/08/00
Frio Co - AACOG 1 10/12/99 09/01/00
Galveston Co - 911 Dist 1 10/12/99 07/13/01
Goliad Co - GCRPC 1 10/12/99 09/15/01
Gonzales Co - GCRPC 1 10/12/99 09/15/01
Grayson Co - TEXOMA 1 10/12/99 09/30/00
Deployment in progress, 4/25
Exhibits complete from TCS.
Waiting approval from 911
Agency. Traffic plans are being
completed by TCS. 5/22/02 -
Trunk order to SWBT 9/27-
Traffic plans not returned from
Gregg Co - ETCOG 3 06/06/00 YES PSAP Jurisdiction
Grimes Co - BVCOG 1 10/12/99 05/25/00
Oversight agency is Bexar-
Guadalupe Co - Bexar-Metro Metro, deployment complete
911 1 05/01/00 05/21/02 5/21/02
Hamilton Co - CTCOG 5 Licensed but no sites
Harris Co - GHC 1 10/12/99 08/31/00
Harrison Co - TX Eastern
911 NTK 4 07/10/02 YES Within 6 Month Window
Hays Co - CAPCO 1 10/12/99 08/01/00
6/25/02 - PSAP will utilize
Sprint-Athens tandem.
Henderson Co - 911 Working with TCS on trunk
Communications 2 03/01/02 YES orders and traffic plans Cingular/TCS
Hidalgo Co - LRGVDC 1 10/12/99 09/01/00
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Texas

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phasel Turn| Request [Requeston| completed in 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Hill Co - HOTCOG 1 10/12/99 09/01/00
Hood Co - NCTCOG 1 10/12/99 09/01/00
Hopkins Co - ARKTEX 1 10/12/99 10/02/00
Houston Co - DETCOG 1 10/12/99 09/01/00
Deployment in progress, 4/25
Exhibits are being completed
by TCS, Traffic plans are being
completed by TCS. 5/31/02 -
Trunks on order with SWBT
8/23 - Trunks in, TCS working
on traffic plans. 9/27 Traffic
Hudspeth Co - RGCOG 2 10/12/99 YES plans not returned from PSAP [PSAP
Hunt Co - NCTCOG 1 10/12/99 09/01/00
Data gathering form pending,
911 trunks pending order,
Deployment in progress. Must
utilize Verizon tandem. 7/9-VZ
requires interconnect agmt in
addition to Nat. Agmt
Discovered early July 8/26 -
issue with VZ resolved. Trunks
Irion Co - CVCOG 3 10/12/99 YES on order LEC
Jack Co - NORTEX 6 No request
Jackson Co - GCRPC 1 10/12/99 09/15/00
Jasper Co - DETCOG 1 10/12/99 08/31/00
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Texas As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phasel Turn| Request [Requeston| completed in 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Deployment in progress, 4/25
Exhibits are being completed
by TCS, Traffic plans are being
completed by TCS, 8/23
Trunks in. TCS working on
traffic plans. 9/27 Traffic plans
have not been returned from
Jeff Davis Co - RGCOG 3 10/12/99 YES PSAP PSAP
Jefferson Co - HGAC 1 10/12/99 08/31/00
Jim Hogg Co - STDC 1 10/12/99 09/01/00
Jim Wells Co - CBCOG 1 10/12/99 01/30/01
Johnson Co - NCTCOG 1 10/12/99 09/01/00
Jones Co - WCTCOG 1 10/12/99 09/01/00
Karnes Co - AACOG 1 10/12/99 09/01/00
Kaufman Co - NCTCOG 1 10/12/99 09/01/00
Kenedy Co - CBCOG 1 10/12/99 01/30/01
Kinney Co - MRGDC 1 10/12/99 09/01/00
Kleberg Co - CBCOG 1 10/12/99 01/30/01
La Salle Co - MRGDC 1 10/12/99 09/01/00
Lamar Co - ARKTEX 5 Licensed but no sites
Licensed but no sites,
Lampasas Co - CTCOG 5 Requested 5/9/02
Lavaca Co - GCRPC 1 10/12/99 09/15/00
Lee Co - CAPCO 1 10/12/99 08/15/00
Leon Co - BVCOG 1 10/12/99 08/30/00
Liberty Co - HGAC 1 10/12/99 08/31/00
Limestone Co - HOTCOG 6 No request
Live Oak Co - CBCOG 1 10/12/99 01/30/01
Loving Co - PBRPC 5 Licensed but no sites
Lubbock Co - Lubbock 911
ECD 1 10/12/99 02/01/01
Madison Co - BVCOG 1 10/12/99 08/31/00
Marion Co - ETCOG 5 Licensed but no sites

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Texas

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phasel Turn| Request [Requeston| completed in 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Matagorda Co - HGAC 1 10/12/99 08/31/00
Maverick Co - MRGDC 1 10/12/99 09/01/00
McLennan Co 1 11/27/00 08/06/02
McMullen Co - CBCOG 1 10/12/99 01/30/01
Medina Co - Medina 911
District 6 No request
Midland Co - Midland 911
District 1 04/12/00 02/01/01
Montague Co - NORTEX 1 10/12/99 10/18/00
Montgomery Co - ECD 1 06/06/00 06/07/01
Nacogdoches Co -
DETCOG 1 10/12/99 08/31/00
Navarro Co - NCTCOG 1 10/12/99 09/01/00
PSAP now able to accept
Phase | data elements. Intrado
working with Market on TVW.
David at Intrado is sending
COG Exhibit. Trunks on order
Newton Co - DETCOG 2 10/12/99 YES with LEC LEC
Nueces Co - CBCOG 1 10/12/99 01/26/01
Palo Pinto Co - NCTCOG 1 10/12/99 09/01/00
Panola Co - ETCOG 5 Licensed but no sites
Parker Co - NCTCOG 1 10/12/99 09/01/00
Deployment in progress, 4/25
911 Exhibits are being
completed by TCS, traffic plans
are being completed by TCS.
5/31/02 - Trunks on order with
SWBT 8/23 Trunks in. TCS
working on traffic plans. 9/27
Traffic plans not returned by
Pecos Co - PBRPC 3 10/12/99 YES PSAP Jurisdiction
Polk Co - DETCOG 1 10/12/99 05/21/02
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Texas

As of 9/30/02

Jurisdiction

Phase |
Code

Phase |
Service
Requested

Phase | Turn
up date

Phase |
Request
WIP

Phase |
Request on
hold

Phase | Request
completed in 6
mo window

Phase | Status

Phase |
Responsible
Party

Potter Co - Potter Randall
Co - 911 Dist

10/12/99

02/01/01

Presidio Co - RGCOG

w

10/12/99

YES

Deployment in progress, 4/25
911 Exhibits are being
completed by TCS, traffic plans
are being completed by TCS.
5/31/02 - Trunks on order with
SWBT. 9/27 Traffic plans not
returned by PSAP

Jurisdiction

Rains Co - ETCOG

Licensed but no sites

Randall Co - Potter Randall
911 Dist

10/12/99

02/01/01

Reagan Co - CVCOG

N

10/12/99

YES

Former Plateau Wireless
region. Data gathering form
pending, 911 trunks pending
order, Must utilize Verizon
tandem.7/29-VZ requires an
Interconnect Agmt in additon to
Nat. Agmt. Discovered in early
July 8/26-issue resolved with
VZ,Trunks on order

Cingular/LEC

Real Co - MRGDC

[

10/12/99

09/01/00

Red River Co - ARKTEX

Licensed but no sites

Reeves Co - PBRPC

N

10/12/99

YES

Former Plateau Wireless
region. Deployment in
progress, 4/25 911 Exhibits are
being completed by TCS, traffic
plans are being completed by
TCS. 5/31/02 - Trunks on order
with SWBT 8/23 Trunks in,
TCS working on traffic plans

Cingular/LEC

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request

11/1/2002




Cingular Wireless Phase | Implementation Status - Texas As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phasel Turn| Request [Requeston| completed in 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Refugio Co - CBCOG 1 10/12/99 01/30/01
Robertson Co - BVCOG 5 Licensed but no sites
Rockwall Co - NCTCOG 1 10/12/99 09/01/00
Runnels Co - WCTCOG 5 Licensed but no sites
Within 6 Month Window. TCS
Rusk Co - Texas Eastern sent packet to PSAP. Exhibit to
911 Network 4 07/10/02 YES PSAP

Former GTE Wireless. Exhibits
pending, 911 trunk order
pending, Deployment in
progress. 6/25-CTX switch is
not integrated w/ISUP sign.
Cing/Lucent/TCS trouble
shooting TCAP sign. Issues
9/27-Drive testing scheduled
Sabine Co - DETCOG 2 10/12/99 YES for 1st wk of Oct Cingular

Former GTE Wireless. Exhibits
pending, 911 trunk order
pending, Deployment in
progress. 6/25-CTX switch is
not integrated w/ISUP sign.

Cing/Lucent/TCS trouble
shooting TCAP sign. Issues
San Augustine Co - 9/27-Drive testing scheduled
DETCOG 2 10/12/99 YES for 1st wk of Oct Cingular
San Jacinto Co - DETCOG 1 10/12/99 05/21/02
San Patricio Co - CBCOG 1 10/12/99 01/30/01
San Patricio Co - City of
Corpus Christi 1 10/12/99 01/30/01

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Texas As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phasel Turn| Request [Requeston| completed in 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party

Former Plateau Wireless
region. Data gathering forms
pending, Must utilize Verizon
tandem.7/29-VZ requires an
Interconnect Agmt in additon to
Nat. Agmt. Discovered in early
July 8/26 issues with VZ
Schleicher Co - CVCOG 3 10/12/99 YES resolved, Trunks on order LEC

Former GTE Wireless. Exhibits
pending, 911 trunk order
pending, Deployment in
progress. 6/25-CTX switch is
not integrated w/ISUP sign.
Cing/Lucent/TCS trouble
shooting TCAP sign. Issues
9/27-Drive testing scheduled

Shelby Co - DETCOG 2 10/12/99 YES for 1st wk of Oct Cingular
Smith Co - 911 Network 1 03/30/01 07/24/02
Somervell Co - NCTCOG 1 10/12/99 09/01/00
Starr Co - STDC 1 10/12/99 09/01/00
Former Platueau Wireless
region. Data gathering forms
pending,Deployment in
progress. Must utilize VZ
tandem.7/29-VZ requires an
Interconnect Agmt in additon to
Nat. Agmt. Discovered in early
July 8/26-issue with VZ
Sutton Co - CVCOG 3 10/12/99 YES resolved, trunks on order LEC
Tarrant Co - Tarrant Co 911
ECD 1 12/04/97 01/21/02
Taylor Co - E911 ECD 1 10/12/99 02/01/01

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Texas As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phasel Turn| Request [Requeston| completed in 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Deployment in progress, 4/25
911 Exhibits are being
completed by TCS, traffic plans
are being completed by TCS.
5/31/02-Trunks on order with
SWBT 8/23 Trunks in, TCS
working on traffic plans, 9/27
Traffic plans not returned by
Terrell Co - PBRPC 3 10/12/99 YES PSAP Jurisdiction
Titus Co - ARKTEX 5 Licensed but no sites
Travis Co - CAPCO 1 10/12/99 08/01/00
Trinity Co - DETCOG 1 10/12/99 08/31/02
Tyler Co - DETCOG 1 10/12/99 08/31/00
Upshur Co - ETCOG 5 Licensed but no sites
Former Platueau Wireless
region. Deployment in
progress, 4/25 Exhibits and
traffic plans are being
completed by TCS. 8/23
Trunks In. TCS working on
traffic plan. 9/27 Traffic plan
Upton Co - PBRPC 3 10/12/99 YES not returned by PSAP Jurisdiction
Uvalde Co - MRGDC 1 10/12/99 09/01/00
Val Verde Co - MRGDC 1 10/12/99 09/01/00
Verizon trunks previously
ordered. Deployment in
progress. TCS working on
Van Zandt Co - ETCOG 2 10/12/99 YES traffic plans Cingular/TCS
Victoria Co - GCRPC 1 05/11/98 09/15/00
Walker Co - HGAC 1 10/12/99 08/31/00
Waller Co - HGAC 1 10/12/99 08/31/00

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Texas

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phasel Turn| Request [Requeston| completed in 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Deployment in progress, 4/25
911 Exhibits are being
completed by TCS, traffic plans
are being completed by TCS.
5/31/02 - Trunks on order with
SWBT 8/23 Trunks in, TCS
working on traffic plans 9/27
Traffic plans not returned by
Ward Co - PBRPC 3 10/12/99 YES PSAP Jurisdiction
Washington Co - BVCOG 1 10/12/99 12/20/00
Webb Co - STDC 1 10/12/99 09/01/00
Wharton Co - HGAC 1 10/12/99 08/31/00
Willacy Co - LRGDC 1 10/12/99 09/01/00
Williamson Co - CAPCO 1 10/12/99 08/01/00
Wilson Co - AACOG 1 10/12/99 09/01/00
Deployment in progress, 4/25
911 Exhibits are being
completed by TCS, traffic plans
are being completed by TCS.
5/31/02 - Trunks on order with
SWBT 8/23 - Trunks are in.
TCS working on traffic plans
9/27 Traffic plans not returned
Winkler Co - PBRPC 3 10/12/99 YES by PSAP Jurisdiction
Wise Co - NCTCOG 1 10/12/99 09/01/00
Wood Co - ETCOG 5 Licensed but no sites
Zapata Co - STDC 1 10/12/99 09/01/00
Zavala Co - MRGDC 1 10/12/99 09/01/00
[Totals 176 150 114 36 0 0
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Utah

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible

Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Box Elder Co 5 Licensed but no sites

Carson Co 5 Licensed but no sites

Davis Co 5 Licensed but no sites

Duchesne Co 5 Licensed but no sites

Emery Co 5 Licensed but no sites

Juab Co 5 Licensed but no sites

Millard Co 5 Licensed but no sites

Morgan Co 5 Licensed but no sites

Piute Co 5 Licensed but no sites

Rich Co 5 Licensed but no sites

Salt Lake Co 5 Licensed but no sites

Sanpete Co 5 Licensed but no sites

Sevier Co 5 Licensed but no sites

Summit Co 5 Licensed but no sites

Tooele Co 5 Licensed but no sites

Uintah Co 5 Licensed but no sites

Utah Co 5 Licensed but no sites

Wasatch Co 5 Licensed but no sites

Wayne Co 5 Licensed but no sites

Weber Co 5 Licensed but no sites

[Totals 20 | 0 0 0 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Virginia

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phasel Turn| Request [Requeston| completed in 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Accomack Co / Northampton
Co 1 06/28/99 03/07/02
Alexandria City 1 04/14/99 03/27/02
Arlington Co 1 04/14/99 04/15/02
Caroline Co 4 06/28/02 YES Within 6 Month Window
Clarke Co 1 11/22/99 02/14/02
Culpeper Co 1 11/22/99 02/14/02
Essex Co 6 No request
Fairfax Co 1 04/14/99 11/14/01
Fauquier Co 1 11/22/99 02/14/02
Frederick Co 1 11/22/99 03/14/02
Frederick Co - City of
Winchester 6 No request
PSAP working on their trunking
Fredericksburg City 3 03/29/02 YES issues Jurisdiction
King and Queen Co 6 No request
Jursidiction has not ordered
King George Co 3 12/01/00 YES required trunks from LEC Jursidiction
King William Co 6 No request
Lancaster Co 3 11/05/01 YES County's trunks not ready. LEC
Loudon Co 1 04/14/99 02/21/02
CPE upgrades in progress,
LEC has not given ETA,
Louisa Co 3 11/22/99 YES Testing scheduled for 10/1/02 |Jursidiction
Madison Co 4 09/05/02 YES Within 6 Month Window
Mathews Co 6 No request
Middlesex Co 6 No request
Northumberland Co 6 No request
Orange Co 1 11/22/99 02/14/02
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Virginia

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phasel Turn| Request [Requeston| completed in 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Jurisdiction's trunks and new
CPE eqpt not installed, Cutover
to new eqpt and trunks
Page Co 3 02/06/02 YES scheduled for 9/30 Jurisdiction
Prince William Co 1 04/14/99 01/09/02
Rappahannock Co 6 No request
Richmond Co 6 No request
Working with ILEC to establish
Shenandoah Co 3 06/25/99 YES connectivity ILEC
Spotsylvania Co 1 11/22/99 07/02/02
Stafford Co 1 10/22/01 08/14/02
Warren Co 3 11/19/01 YES LEC processing trunk orders |LEC
Westmoreland Co 3 12/27/00 YES LEC moving 911 tandems LEC
[Totals 32 | 23 13 10 0 0
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Washington, DC

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Rescined 8/31/01 original
Washington, D.C. 6 request on 10/30/01.
| Totals 1 0 0 0 0 0
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Washington

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Establishing Service
Agreement, required by state.
Finalized SA, working on Cost
Adams Co 3 10/19/01 YES recovery Exhibit Jursidiction
Asotin Co 5 Licensed but no sites
Benton Co 6 No request
Establishing service agreement
(joint with Douglas
Jursidiction), 8/14 - PSAP
asked for delay until new
Chelan Co 3 07/12/00 YES comm center is complete Jurisdiction
Service Launched, PSAP will
Clallam Co 6 request Phase 1
Licensed but no sites,
Clark Co 5 Requested 6/14/01
Columbia Co 5 Licensed but no sites
Cowlitz Co 5 Licensed but no sites
Establishing service agreement
(joint with Chelan) 8/14 - PSAP
requested delay until new
communications center is
Douglas Co 3 07/12/00 YES complete Jurisdiction
Ferry Co 5 Licensed but no sites
Franklin Co 4 04/16/02 YES Within 6 Month Window
Garfield Co 5 Licensed but no sites
Grant Co 4 05/17/02 YES Within 6 Month Window
Grays Harbor Co 4 09/12/02 YES Within 6 Month Window
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Washington

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Establishing Service
Agreement, required by state.
Finalized SA, working on Cost
recovery Exhibit.
Implementation postponed
Island Co 3 04/11/00 YES 8/5/02 Jursidiction
Licensed but no sites.
Jefferson Co 5 Requested 3/27/00
Jursidiction working with TCS
on deployment plan, Working
on State Cost recovery plan for
King Co 3 02/17/00 YES agreement. TCS/Jursidiction
Kitsap Co 6 No request
Kittitas Co 6 No request
Licensed but no sites,
Klickitat Co 5 Requested 7/19/02
Lewis Co 6 No request
Lincoln Co 6 No request
Mason Co 6 No request
Okanogan Co 5 Licensed but no sites
Pacific Co 5 Licensed but no sites
Pend Oreille Co 5 Licensed but no sites
Perry Co 5 Licensed but no sites
Jursidiction currently
negotiating service agreement;
currently routing according to
Phase | plan, but not receiving
Pierce Co 3 06/19/00 YES Phase | data Jursidiction
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Washington

As of 9/30/02

Jurisdiction

Phase |
Code

Phase |
Service
Requested

Phase | Turn
up date

Phase |
Request
WIP

Phase |
Request on
hold

Phase | Request
completed in 6
mo window

Phase | Status

Phase |
Responsible
Party

San Juan Co

Jursidiction has suspended
deployment plans due to high
tariff fees from Qwest, 5/30,
state working with Qwest to
revise

Skagit Co

w

02/24/00

YES

Establishing Service
Agreement

Skamania Co

Licensed but no sites

Snohomish Co

02/22/00

YES

Establishing Service
Agreement

Spokane Co

04/19/00

YES

Deadline extension to 9/04/01
granted with 10/11/00 letter;
waiting for service agreement

TCS

Stevens Co

07/17/00

YES

Establishing Service
Agreement

Thurston Co

w

08/23/01

YES

Jursidiction has suspended
request dated 8/23/01 due to
high tariff fees from Qwest,
5/30, state working with Qwest
to revise

Jursidiction

Wahkiakum Co

a1

Licensed but no sites

Walla Walla Co

Licensed but no sites

Whatcom Co

N

05/14/02

YES

Establishing Service
Agreement, required by state.
Finalized SA, working on Cost
recovery Exhibit, Initial request
to GTE Mobilnet 3/22/00,
superseded 5/14/02

Whitman Co

Licensed but no sites

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request

11/1/2002




Cingular Wireless Phase | Implementation Status - Washington

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible

Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Within 6 month window,
Jurisdiction suspended request

Yakima Co 4 04/17/02 YES 7/19/02 Jursidiction

[Totals 40 16 0 12 4 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - West Virginia

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [PhaselTurn| Request |Requeston| completed in 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Berkeley Co 6 No request
Grant Co 6 No request
PSAP must establish trunking
to 911 tandem, Procedure
Hampshire Co 3 09/26/01 YES being determined by PSC PSC
Hardy Co 6 No request
Jefferson Co 6 No request
Morgan Co 4 05/10/02 YES Within 6 Month Window
Pendleton Co 6 No request
[Totals 7] 2 0 1 1 0
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Wisconsin

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Columbia Co 6 No request
Dane Co 6 No request
Dodge Co 6 No request
Fond du Lac Co 6 No request
Jefferson Co 6 No request
Kenosha Co 6 No request
Milwaukee Co 6 No request
Ozaukee Co 6 No request
Racine Co 6 No request
Orginal request rescinded on
Rock Co 6 10/5/01
Sheboygan Co 6 No request
Walworth Co 6 No request
Orginal request rescinded on
Washington Co 6 10/5/01
Waukesha Co 6 No request
Totals 14 0 0 0 0 0
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Cingular Wireless Phase | Implementation Status - Wyoming

As of 9/30/02

Phase | Phase | Phase | | Phasel Request Phase |
Phase | Service [Phase |l Turn| Request |Requeston| completedin 6 Responsible
Jurisdiction Code | Requested up date WIP hold mo window Phase | Status Party
Uinta Co 5 Licensed but no sites
[Totals 1 0 0 0 0 0
Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002




Attachment C

GSM PHASE || PSAP REQUESTS




GSM PSAP Phase Il

Phase Il Phase Il
Service Request
State County Jurisdiction Requested Qualified Comments
Los Angeles
CA Los Angeles Co |County 3/30/2001 YES
San Francisco |San Francisco
CA Co County 7/31/2001 YES
Fairfield Co
CT (GSM) Fairfield (GSM) 7/19/2001 YES
2/26/02-Phase 1 service w/wireless carriers,
including Cingular, pending. Current equip
unable to translate lat/long coordinates. No
mapping equip; order pending (approx July)
w/installation by end of year; ALIl upgrade not
GA Wayne Co Wayne 7/10/2001 NO requested; PSAP has been notified.
NC Catawba Co Catawba Co 5/24/2002 YES
Craven Co -
City of New Craven Co - City of
NC Bern New Bern 8/27/2002 PENDING
NC Davidson Co Davidson Co 8/1/2002 YES
Duplin County
NC Duplin Co Communications 6/5/2002 YES
NC Granville Co Granville Co 8/29/2002 YES
NC Guilford Co Guilford County 4/5/2002 YES
NC Harnett Co Harnett Co 8/26/2002 YES
NC Hoke Co Hoke Co 8/19/2002 YES
NC Johnston Co Johnston County 8/3/2001 PENDING |CAS: PAM interface is an issue w/Sprint
NC Lincoln Co Lincoln Co 8/9/2002 PENDING
Mecklenburg
Co - Charlotte  [Mecklenburg Co -
Mecklenburg Charlotte
NC PD Mecklenburg PD 4/5/2002 YES
Mecklenburg
Co - Pineville |Mecklenburg Co -
NC Police Dept. Pineville PD 4/5/2002 YES
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GSM PSAP Phase Il

Phase Il Phase Il
Service Request
State County Jurisdiction Requested Qualified Comments

Mecklenburg Mecklenburg Co -
Co - Town of Town of Cornelius

NC Cornelius PD  |PD 4/5/2002 YES

Nash Co
Emergency

NC Nash Co Services 9/17/2002 PENDING

NC Randolph Co Randolph County 8/11/2001 YES

NC Rowan Co Rowan County 8/16/2001 YES

NC Stanly Co Stanly County 4/23/2002 YES

NC Wilkes Co Wilkes Co SO 8/23/2002 PENDING

NC Watauga Co Watagua County 10/30/2001 YES
Randolph Co -
City of Randolph - City of

NC Highpoint High Point 4/26/2002 PENDING
Cty of Winston- |Cty of Winston-

NC Salem Salem 6/13/2002 PENDING
Sussex Co

NJ (GSM) Sussex (GSM) 3/5/2001 PENDING
Passaic Co

NJ (GSM) Passaic (GSM) 3/5/2001 PENDING
Morris Co

NJ (GSM) Morris (GSM) 3/5/2001 PENDING
Hunterdon Co

NJ (GSM) Hunterdon (GSM) 3/5/2001 PENDING
Somerset Co

NJ (GSM) Somerset (GSM) 3/5/2001 PENDING
Middlesex Co

NJ (GSM) Middlesex (GSM) 3/5/2001 PENDING
Monmouth Co

NJ (GSM) Monmouth (GSM) 3/5/2001 PENDING
Ocean Co

NJ (GSM) Ocean (GSM) 3/5/2001 PENDING
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GSM PSAP Phase Il

Phase Il Phase Il
Service Request
State County Jurisdiction Requested Qualified Comments
Union Co
NJ (GSM) Union (GSM) 3/5/2001 PENDING
Essex Co
NJ (GSM) Essex (GSM) 3/5/2001 PENDING
Hudson Co
NJ (GSM) Hudson (GSM) 3/5/2001 PENDING
Bergen Co
NJ (GSM) Bergen (GSM) 3/5/2001 PENDING
Not Phase | capable until end of 2002. No
Clark Co - City |Clark Co - City of PSAP cost recovery. Pending legislation 2003.
NV of Henderson  |Henderson 4/11/2001 NO PSAP has been notified
SC Chester Co Chester County 11/13/2001 YES
Greenville County -
Fountain Inn Police
SC Greenville Co  |Department 11/14/2001 YES
Greenville County -
Simpsonville Police
SC Greenville Co  |Department 11/14/2001 YES
Greenville County -
Greer Police
SC Greenville Co  |Department 11/14/2001 YES
Greenville County -
Emergency
SC Greenville Co  |Medical Services 11/14/2001 YES
Greenville County -
Mauldin Police
SC Greenville Co  |Department 11/14/2001 YES
Greenville County -
Travelers Rest
SC Greenville Co  |Police Department 11/14/2001 YES
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GSM PSAP Phase Il

Phase Il Phase Il
Service Request
State County Jurisdiction Requested Qualified Comments
SC Greenville Co  |Greenville County 11/14/2001 YES
Greenville County -
Greenville Police
SC Greenville Co  |Department 11/14/2001 YES
Spartanburg
SC Spartanburg Co |County 3/26/2001 YES
Anderson Co -
TN Anderson Co |Clinton City 12/28/2001 PENDING
Anderson Co -
TN Anderson Co |Oakridge City 12/28/2001 PENDING
TN Anderson Co Anderson Co 12/28/2001 PENDING
TN Blount Co Blount Co 12/28/2001 PENDING
Campbell Co -
TN Campbell Co Lafollette City 12/28/2001 PENDING
TN Campbell Co Campbell Co 12/28/2001 PENDING
TN Carter Co Carter Co 12/28/2001 PENDING
TN Cocke Co Cocke Co 12/28/2001 PENDING
TN Cumberland Co |Cumberland Co 12/28/2001 PENDING
TN Dyer Co Dyer Co 2/13/2002 PENDING
TN Greene Co Greene Co 12/28/2001 PENDING
TN Hamblen Co Hamblen Co 12/28/2001 PENDING
TN Hawkins Co Hawkins Co 12/28/2001 PENDING
TN Jefferson Co Jefferson Co 12/28/2001 PENDING
TN Knox Co Knox Co 12/28/2001 PENDING
TN Loudon Co Loudon Co 12/28/2001 PENDING
TN McMinn Co McMinn Co 12/28/2001 PENDING
TN Monroe Co Monroe Co 12/28/2001 PENDING
TN Morgan Co Morgan Co 12/28/2001 PENDING
TN Obion Co Obion Co 2/13/2002 PENDING
TN Roane Co Roane Co 12/28/2001 PENDING
Sevier Co -
TN Sevier Co Gatlinburg 12/28/2001 PENDING
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GSM PSAP Phase Il

Phase Il Phase Il
Service Request
State County Jurisdiction Requested Qualified Comments
TN Sevier Co Sevier Co 12/28/2001 PENDING
Sevier Co - Pigeon
TN Sevier Co Forge 12/28/2001 PENDING
Sullivan Co -
TN Sullivan Co Bristol ECD 12/28/2001 PENDING
TN Sullivan Co Sullivan Co 12/28/2001 PENDING
Sullivan Co -
TN Sullivan Co Kingsport ECD 12/28/2001 PENDING
TN Unicoi Co Unicoi Co 12/28/2001 PENDING
TN Union Co Union Co 12/28/2001 PENDING
TN Washington Co |Washington Co 12/28/2001 PENDING
TN Weakley Co Weakley Co 2/13/2002 PENDING
Washington State YES
WA King Co Patrol 10/24/2001
Seattle Police YES
WA King Co Department 10/24/2001
Valley
Communications
WA King Co Center 10/24/2001 Yes
Bellevue Police
WA King Co Department 10/24/2001 Yes
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DECLARATION OF WILLIAME. CLIFT

I, wiliam E. Clift, Chief Technical Officer of Cingular Wireless LLC
(“Cingular”), make this declaration in support of the “Fourth Quarterly E911
Implementation Report for GSM Networks” filed by Cingular pursuant to the Federal
Communications Commission’s Order (released October 12, 2001) regarding Cingular’s
E911 Phase Il implementation. In my role as Chief Technical Officer, I oversee
Cingular’s efforts to implement Phase II location technologies. 1 have reviewed the
Report and declare under penalty of perjury that the information contained therein
concerning Phase IT deployment is accurate to the best of my knowledge, information and

belief.
Executed A!';é .Z , 2002

William E. Clift
Chief Technical Officer
Cingular Wireless LLC
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DECLARATION OF EDGAR REYNOLDS

1, Edgar Reynolds, President of Network Operations for Cingular Wireless LLC
(“Cingular”), make this declaration in support of the “Fourth Quarterly E911
Implementation Report for GSM Networks” filed by Cingular pursuant to the Federal
Communications Commission’s Order (released October 12, 2001) regarding Cingular’s
E911 Phase 11 implementation. In my role as President of Network Operations, I oversee
Cingular’s efforts to provide Phase T location information in response to valid PSAP
requests. 1 have reviewed the Report and declare under penalty of perjury that the
information contained therein concening Phase 1 deployment is accurate to the best of
my knowledge, information and belief. '

Executed e, 3{, 2002

égar Reyno%s

President of Network Operations
Cingular Wireless LLC
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